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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended June 30, 2013. Pursuant to the
FCC's Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)% in Stage 1 and the
relocation of NPSPAC channel users to this vacated spectrum in Stage 2. There are two phases
of reconfiguration for each stage — the planning and negotiation phase that results in a Frequency
Reconfiguration Agreement (“FRA”) between the licensee and Sprint Corporation (“Sprint”)*
and the implementation phase that consists of the physical retuning of the radio system.

Reconfiguration Progress Overview
Chart 1 shows the status of each stage of the reconfiguration program as of June 30, 2013.

Chart 1. Status of Negotiations, Physical Retuning, and Closing

100% -
80%
60%
40%
20%
0%
Non- Non- Canadian Canadian Puerto USVI ESMR Total
border border Border Border Rico ESMR Population
Stage 1 Stage 2 Stage 1 Stage 2
B FRAs Approved 99.9% 99.9% 100.0% | 100.0% 100.0% 100.0% 99.9%
= Physical Retune Complete 99.5% 91.2% 97.3% 60.3% 42.9% 100.0% 93.3%
Closing Complete 95.3% 51.4% 80.0% 30.2% 14.3% 100.0% 71.7%

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC
Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443
(2010) (“Third Report and Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order,
28 FCC Rcd 4085 (2013) (collectively “Reconfiguration Orders’).

% See 47 C.F.R. § 90.676(0)(3).

% The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channel designations of
the 806-809 MHZz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated
as Channels 1-230.

* References to Sprint include Sprint Corporation and its subsidiaries, such as Nextel Communications, Inc.
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All but two non-border licensees have completed FRA negotiations. Asshown in Chart 1,
physical retuning was complete for 93 percent of FRAS, except for Mexican border licensees, as
of June 30, 2013.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 11,000 radios (first touches) in the second quarter, raising the total
number to approximately 1,506,000 radios as of June 30, 2013. Physical retuning was complete
for 91 percent of non-border Stage 2 FRAs as of June 30, 2013.

Physical retuning was complete for 97 percent of Canadian border Stage 1 (non-Public
Safety) FRAs as of June 30, 2013. Canadian border Stage 2 (NPSPAC and non-NPSPAC Public
Safety) licensees retuned, reflashed, or replaced approximately 28,000 radios (first touches) in
the second quarter, raising the total number to approximately 183,000 radios as of June 30, 2013.
Physical retuning was complete for 60 percent of Canadian border Stage 2 FRAS as of June 30,
2013.

With most non-border licensees and Canadian border licensees having completed
physical retuning, the TA’s focus is on those licensees that have not finished. Licensees that
have not completed physical retuning should expeditiously complete their implementation
activities. Moreover, licensees that have a downstream impact on other licensees (i.e., by
blocking another licensee’ s replacement frequencies or because the first touch of their subscriber
units needs to be completed before an interoperable licensee can retune its infrastructure) must
complete their implementation tasks on schedule so that they do not delay other licensees. A
delay in the completion of an implementation task by a licensee with a downstream impact can
have a cascading effect and cause delays for other dependent licensees and, in some cases, for an
entire region. The timely completion of implementation tasks will enable dependent licensees to
proceed with their reconfiguration activities and isin the interest of all licensees.

The TA reminds licensees that completing physical retuning does not end their
reconfiguration program responsibilities. Licensees must also complete all program closing
requirements in order to comply with the FCC’ s Orders and the contractual requirements of their
FRA.> Licensees that do not timely complete closing will be contacted by the TA. In the event
that a licensee does not respond to the TA’s outreach efforts, the licensee may be referred to the
FCC’ s Public Safety and Homeland Security Bureau (*PSHSB”) for further contact.

Delays in completing closing can result in significant program delays, misplaced or lost
actual cost support documentation, delays in licensees receiving final payments, and other issues
that could substantially impact amounts owed by or due to Sprint. Licensees that do not close
their FRAs may be at risk for the remaining money owed to them. Furthermore, delays in
completing the closing process extend the period during which a licensee may be subject to audit
and is required to retain documents related to reconfiguration.

® Program closing requirements include modification of FCC licenses, equipment reconciliation, Actual Cost
Reconciliation (“ACR”), and the preparation, execution, and delivery of the closing documents, including an FRA
Completion Certification.
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To assist licensees in the closing of FRAs and address delays in the closing process, the
TA continues to conduct closing outreach efforts with licensees significantly impacted by these
delays. The TA monitors the closing process and will track a licensee’s reconfiguration until it
has completed the closing process and submitted an FRA Completion Certification.

Reconfiguration of Mexican Border Licensees

On April 1, 2013, the PSHSB released a Fifth Report and Order that adopted a
reconfigured channel plan for the 800 MHz band aong the U.S.-Mexico border. The PSHSB
set forth timelines and procedures for planning, negotiations, mediation, and implementation of
reconfiguration for U.S. licensees operating within the Sharing Zone (i.e., within 110 kilometers
of the U.S.-Mexico border) and operating in the portions of the NPSPAC regions bordering
Mexico that are outside the Sharing Zone (collectively, “Mexican border licensees’). There are
approximately 200 Mexican border licensees that will reconfigure. The 30-month transition
period for Mexican border licensees to complete reconfiguration began on August 23, 2013 and
will end on February 23, 2016.’

On August 6, 2013, the TA filed with the FCC its “Reconfiguration Timetable for the
Reconfiguration of the 800 MHz Band in the Sharing Zone and Affected NPSPAC Regions
Along the U.S.-Mexico Border” (“Reconfiguration Timetable’).® The PSHSB approved the
TA’s Reconfiguration Timetable on August 16, 2013 in the Mexican Border Public Notice.® The
Reconfiguration Timetable incorporates the guidance, band plans, timeframes, and sequencing
set forth in the Fifth Report and Order. The Reconfiguration Timetable describes the specific
steps required in each NPSPAC region for the relocation of non-NPSPAC and NPSPAC
licensees.

The Reconfiguration Timetable provides that reconfiguration of Mexican border
licensees will proceed in a single stage for purposes of starting planning, submitting a cost
estimate to Sprint, and negotiating a FRA. All licensees began the planning and negotiation
phase on August 23, 2013. Licensees seeking planning funding will negotiate a Planning
Funding Agreement (“PFA”) or a PFA Amendment with Sprint, conduct planning activities,
prepare and submit a cost estimate (i.e, an estimate of the costs associated with the
reconfiguration of the licensee’s radio system), and negotiate an FRA. Licensees that intend to
negotiate a PFA were required to submit a Request for Planning Funding (“RFPF’) by the
August 23, 2013 deadline established by the PSHSB in the Fifth Report and Order. After
submitting an RFPF or a PFA Change Notice, the licensee and Sprint will negotiate a PFA or a

® See Fifth Report and Order.

" See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public
Notice, DA 13-1770 (rel. Aug. 16, 2013) (“Mexican Border Public Notice”).

8 See 800 MHz Transition Administrator, LLC, “Reconfiguration Timetable for the Reconfiguration of the 800 MHz
Band in the Sharing Zone and Affected NPSPAC Regions Along the U.S.-Mexico Border,” WT Docket No. 02-55
(filed Aug. 6, 2013) (“Reconfiguration Timetable”).

9 See Mexican Border Public Notice at 2.
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PFA Amendment. After the TA approves the PFA or the PFA Amendment, the licensee will
have 90 to 110 days for planning and preparing a cost estimate, depending on number of radios
inits system.™

For licensees without a PFA, the Reconfiguration Timetable designated August 23, 2013
as the start date for the planning period and for calculating the deadline for submitting a cost
estimate to Sprint. Licensees without a PFA should plan for the reconfiguration of their system,
prepare and submit a cost estimate, and negotiate an FRA. Such licensees must submit a cost
esti matﬁlwithin 90 to 110 days of August 23, 2013, depending on number of radios in their
system.

The TA has prepared and sent Frequency Proposal Reports (“FPRS’), which provide
proposed replacement frequencies, to all reconfiguring Mexican border licensees. Licensees
should review their FPRs and evaluate their new frequencies early in their planning process. If a
licensee finds issues with its proposed replacement frequencies (i.e., frequencies that the licensee
believes are not comparable, issues with combiner spacing, or issues with Vehicular Repeater
Systems), it should promptly inform the TA or Sprint.

The TA held outreach meetings with Public Safety licensees in Southern California and
Arizona in May 2013 and in Texas in June 2013. In addition, the TA conducted Webinars
(online training seminars) for Public Safety and non-Public Safety licensees on June 10, 2013
and June 11, 2013. The TA aso had representatives available to meet with licensees who
attended the Association of Public-Safety Communications Officials International (“APCQO”)
Annua Conference and Expo in Anaheim, Californiaon August 18-21, 2013.

SoftBank-Sprint Transaction

On July 5, 2013, the FCC approved, subject to certain conditions, SoftBank Corp.’s
(“SoftBank’s") acquisition of Sprint Nextel Corporation (“Sprint Nextel”).*? The FCC noted that
Sprint Nextel and SoftBank indicated that they are fully committed to satisfying Sprint Nextel’s
800 MHz band reconfiguration obligations. The FCC conditioned approval of the transaction on
both the post-transaction Sprint and SoftBank “assuming all obligations of Sprint with respect to
the reconfiguration of the 800 MHz band.”*® SoftBank and Sprint Nextel consummated the
transaction on July 10, 2013.

19 A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110

days.
1 A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with

5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.

12 see Applications of SoftBank Corp., Starburst 11, Inc., Sprint Nextel Corporation, and Clearwire Corporation for
Consent to Transfer of Control of Licenses and Authorizations, Memorandum Opinion and Order, Declaratory
Ruling, and Order on Reconsideration, IB Docket No. 12-343, 28 FCC Rcd 9642 (2013).

131d. at 9668 | 64.
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l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress. Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It aso discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Freguency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways. (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint and submitted to the TA; and (2) the number of call signs included
in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of June 30, 2013*

1000
900
800
700
600
500
400
300
200
100

0

Number of FRAs

Stage 1 Stage 2
M Total Submitted 926 851

M Total Expected 927 852

e Stagel: 99.9 percent of non-border FRAS have been submitted to the TA
e Stage2: 99.9 percent of non-border FRASs have been submitted to the TA

1 Sprint is the data source for the number of expected FRAs. The estimate of total FRASs expected does not include
FRAsfor licensees affected by the international border areas for Canada and Mexico.

5
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Chart 3 shows the number of Canadian Border Region FRAS that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA as of June 30, 2013"

140
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Number of FRAs
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Stage 1 Stage 2
M Total Submitted 75 116

M Total Expected 75 116

e Stage1: 100 percent of Canadian border FRAS have been submitted to the TA
e Stage2: 100 percent of Canadian border FRASs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

> Sprint is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signsin Submitted FRAs by Band™®
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Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRAs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border areas.

2. Reconfiqur ation | mplementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint reports as being cleared by licensees.*’

Chart 5 depicts the number of non-border FRAS for Stages 1 and 2 licensees for which
Sprint has reported that physical retuning is complete.

'8 Data is based on the FCC's UL S database. This chart does not include Expansion Band call signs.

' As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

v
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Chart 5: Non-border FRAswith Physical Retuning Complete as of June 30, 2013
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Physical retuning was complete for 99 percent of non-border Stage 1 FRAS as of June 30,
2013. Furthermore, 89 percent of the Stage 1 Channels 1-120 site-specific call signs were
reported by Sprint as being cleared by licensees as of June 30, 2013. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
aress.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of June 30, 2013, the licensees
in 91 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 62 percent of Stage 2 call signs were reported by Sprint as
being cleared by licensees as of June 30, 2013. The difference between the percentages of call
signs and FRAs is attributable to the fact that the FRA statistics do not include agreements in
border areas, while the call sign statistics do include call signsin border areas. The retuning of
base stations to a licensee’s new channel assignments and commencement of system operations
on the new channels is a significant milestone because it means that the main goal of the
reconfiguration process — separating Public Safety and commercia cellular operations — has been
achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAswith Physical Retuning Complete
as of June 30, 2013
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Physical retuning was complete for 97 percent of Canadian border Stage 1 FRAS as of
June 30, 2013.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of June 30,
2013, the licensees in 60 percent of Canadian border Stage 2 FRAs had completed their physical
retunes and transitioned to their new channels.

B. Recent Developments

1. Financial True-Up Date

On May 15, 2013, the TA filed a report with the PSHSB recommending that the 800
MHz reconfiguration financial reconciliation “true-up” date be extended from July 1, 2013 until
December 31, 2013.® The TA stated that a true-up as of July 1, 2013 “would be incomplete and
would not include a significant amount of Sprint Nextel’s reconfiguration expenditures.”*® The
TA further stated that “the true-up remains premature at this time and that additiona rebanding
expenditures are required to provide a meaningful report of Sprint Nextel’s total rebanding costs
for both the 800 MHz rebanding and for the relocation of BAS licensees.”?® The TA proposed to

18 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 15, 2013).
¥id a1
21d. at 2.
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file a report with the PSHSB by November 15, 2013 with its recommendation: (1) whether
reconfiguration has made sufficient progress that conducting the true-up as of December 31,
2013 would be appropriate; or (2) whether the true-up deadline should be extended for an
additional period.

On June 27, 2013, the PSHSB released an Order provisionally postponing the true-up
date from July 1, 2013 until December 31, 2013.** The PSHSB stated that the extension was
granted on a provisiona basis because it is subject to any action the FCC may take on Sprint’s
January 22, 2013 Petition for Declaratory Ruling and noted that it does not preclude the FCC
from setting an alternative true-up date based on the record in that proceeding.?? The PSHSB
required the TA to file areport by November 15, 2013 with its recommendation on whether the
true-up should be conducted as of December 31, 2013 or be further postponed. Unless the true-
up is further extended, the TA would submit its final true-up report by June 30, 2014.

2. Certifications of Completion of Band Reconfigur ation

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC's rules.® The certifications
mean that al licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. This aso includes modifications to Sprint’s network and licenses to cease
operations below the ESMR Band and modify or cancel all relevant licenses to remove any
authority to operate below the ESMR Band. Furthermore, all of the frequenciesin all 800 MHz
sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR Bands) in the regions that
were subject to reconfiguration have been cleared.

The certifications noted that licensees may not have completed all tasks associated with
rebanding. Licenseesin theregions still may need to complete a second (or subsequent) touch of
their subscriber units to remove the pre-rebanding channels, submit final reconfiguration cost
documentation to Sprint and/or the TA, complete the ACR process, or close their FRAs in order
for them to complete their individual reconfiguration activities.

On November 27, 2012, the FCC released a Public Notice announcing the completion of
800 MHz band reconfiguration in the 11 NPSPAC regions for which the TA filed
certifications.®* It stated that the post-rebanding channel plan is now in effect in these regions
and reminded licensees in these regions that have not completed all rebanding tasks (e.g.,

2 See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, DA 13-1456,
at M1 (rel. June 27, 2013).

2 opeid. at 7.

% The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: lowa, Region
22: Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region
45: Wisconsin, and Region 46: Wyoming.

% See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, 27 FCC Rcd 14775
(2012).

10
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submitting cost documentation, completing the ACR process, or closing their FRAS) that they
must do so expeditiously. The FCC announced that the remaining Interleaved Band channels
vacated by Sprint and channels in the Expansion Band and Guard Band in these 11 regions
would be available for licensing on January 17, 2013.

3. Reconfiqur ation of M exican Border Licensees

On April 1, 2013, the PSHSB released a Fifth Report and Order that adopted a
reconfigured channel plan for the 800 MHz band aong the U.S.-Mexico border.”®> The PSHSB
adopted a channel plan for U.S. licensees operating within the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and channel plans for licensees operating in the portions
of the NPSPAC regions bordering Mexico that are outside the Sharing Zone.?® It eliminated the
channel center offsets in the Sharing Zone and instructed the TA to designate post-rebanding
replacement channels with standard channel centers. The 30-month transition period for
Mexican border licensees to complete rebanding began on August 23, 2013 and will end on
February 23, 2016.

The PSHSB set forth timelines and procedures for planning, negotiations, mediation, and
implementation of reconfiguration for Mexican border licensees. A licensee that intends to
negotiate a PFA with Sprint was required to submit an RFPF by August 23, 2013. A licensee
that previously entered into a PFA with Sprint and needs to amend it to complete the planning
process was required to submit a Change Notice by August 23, 2013. Licensees that need
additional time past August 23, 2013 to submit an RFPF or a PFA Change Notice must request
an extension of the deadline from the PSHSB. After submitting an RFPF or a Change Notice,
the licensee and Sprint will negotiate a PFA or a PFA Amendment. After the TA approves the
PFA or PFA Amendment, the licensee will have 90 to 110 days for planning and preparing a cost
estimate, depending on number of radios in its system.?” Once planning is complete and a cost
estimate is submitted to Sprint, the licensee and Sprint will negotiate an FRA.

In the Fifth Report and Order, the PSHSB directed the TA to develop, by August 23,
2013, a detailed reconfiguration timetable with milestones for completion of each phase of the
reconfiguration process.”® On August 6, 2013, the TA filed with the FCC its Reconfiguration
Timetable?® The PSHSB approved the TA’s Reconfiguration Timetable on August 16, 2013 in
the Mexican Border Public Notice.®* The Reconfiguration Timetable incorporates the guidance,
band plans, timeframes, and sequencing the PSHSB set forth in the Fifth Report and Order. In

% See Fifth Report and Order.

% The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.

T A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110

days.
% See Fifth Report and Order, 28 FCC Red at 4102 ] 55.
% See Reconfiguration Timetable.

30 See Mexican Border Public Notice at 2.
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developing the Reconfiguration Timetable, the TA took into account the specific steps required
in each NPSPAC region for the relocation of non-NPSPAC and NPSPAC licensees.
Furthermore, the Reconfiguration Timetable incorporates lessons learned from the prior waves
and stages relating to the scheduling and sequencing of planning, negotiations, and
reconfiguration implementation.

The Reconfiguration Timetable provides that reconfiguration of Mexican border
licensees will proceed in a single stage for purposes of starting planning, submitting a cost
estimate to Sprint, and negotiating a FRA. All licensees began the planning and negotiation
phase on August 23, 2013. Licensees seeking planning funding will negotiate a PFA or PFA
Amendment with Sprint, conduct planning activities, prepare and submit a cost estimate (i.e., an
estimate of the costs associated with the reconfiguration of the licensee's radio system), and
negotiate an FRA. For licensees without a PFA, the Reconfiguration Timetable designated
August 23, 2013 as the start date upon which to base the calculation of the planning period and
the deadline for submitting a cost estimate to Sprint. Licensees without a PFA began planning
activities on August 23, 2013, will prepare and submit a cost estimate, and will negotiate an FRA.
Such licensees must submit a cost estimate within 90 to 110 days of August 23, 2013, depending
on number of radios in their system.®!

Because some licensees must wait for their replacement frequencies to be cleared by
other reconfiguring licensees, the reconfiguration sequence will have multiple steps. Clearing of
licensees in Mexico will aso impact the schedule and coordination of licensee implementation in
the Sharing Zone.

The TA has been supporting reconfiguration of Mexican border licensees by preparing
replacement frequency proposals, conducting outreach with affected licensees, publishing
guidance for licensees on its website, and preparing for negotiations and mediation. During the
second quarter of 2013, the TA worked on replacement frequency planning with larger Public
Safety licensees with complex networks in Southern California and Arizona. The results of this
work were incorporated into the fina frequency plan. The TA sent FPRs to all reconfiguring
Mexican border licensees in July and August 2013. Approximately 200 Mexican border
licensees, which are licensed for more than 900 call signs and more than 10,000 frequencies, will
be reconfigured. Each reconfiguring licensee received an FPR, which lists the licensee's current
frequencies designated for reconfiguration and provides proposed replacement frequencies.

The TA is conducting outreach with Mexican border licensees to educate and inform
them about the reconfiguration process. The TA held outreach meetings with Public Safety
licensees in Southern California and Arizonain May 2013 and in Texas in June 2013. The TA
presented information regarding the phases and activities in the reconfiguration process, the new
band plans, preparing for reconfiguration, and conducting planning activities. TA
representatives answered licensees questions about reconfiguration. In addition, the TA
conducted Webinars (online training seminars) for Public Safety and non-Public Safety licensees

3 A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with
5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.
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on June 10, 2013 and June 11, 2013 during which it presented similar information to that
presented at the outreach meetings. The TA’s presentations from the outreach meetings and
Webinars are posted on the TA’s website at http://www.800TA.org/content/ipswebinars. The
TA had representatives available to meet with licensees who attended the APCO Annual
Conference and Expo in Anaheim, California, on August 18-21, 2013.

Pursuant to the Mexican Border Public Notice, the filing freeze on new non-rebanding-
related 800 MHz applications along the U.S.-Mexico border will remain in effect until February
24, 2016. The freeze applies to the NPSPAC regions bordering Mexico and to stations located
within 70 miles of the borders of these NPSPAC regions.

As of June 30, 2013, 16 PFAs, with atotal contract value, including amendments, of $6.6
million, were approved by the TA for Mexican border licensees. 1n addition, as of June 30, 2013,
the TA had approved SED agreements and FRAs with a total contract value, including
amendments, of $31.7 million for Mexican border licensees.*

4. Requests for Waiver of Rebanding Completion Deadline

Licensees with an executed FRA that did not complete physical reconfiguration by the
waiver date previously granted by the PSHSB were required to request additional time by filing a
supplemental request for waiver of the rebanding completion deadline. Licensees were required
to detaill their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that had not been completed. Affected licensees filed
supplemental requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint. During the second quarter of 2013, the TA recelved 56
supplemental requests for waiver that were filed with the PSHSB by non-border licensees, 18
that were filed by Canadian Border Region licensees, and five that were filed by Puerto Rico
licensees.®®

5. Vacated Channdels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.** Sprint cleared channels in the 809-809.5/854-854.5 MHz band in non-border
NPSPAC regions, and this spectrum was made available to Public Safety licensees, beginning on
January 28, 2009.% Based on additional clearing of channels in the old NPSPAC band in certain

¥ The agreements do not include frequency-dependent activities.

% The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’ s website at http://www.800TA .org/content/resources/tools.asp.

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 18 (2008) (“October 2008
Interleaved Order”).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain NPSPAC regions
were relinquished by Sprint and made available to Public Safety licensees starting on December
2, 2009 and additional channels were made available on December 16, 2010.%* Additional
locations were made available on June 1, 2011.%"

The FCC's October 2008 Interleaved Order aso required Sprint to relinquish its non-
border spectrum in the Interleaved Band (809-815/854-860 MHZz) by March 31, 2010. Although
Sprint requested and was granted waivers of the deadline for vacating the Interleaved Band in 21
NPSPAC regions initiadly® and later in nine NPSPAC regions,* the deadlines for Sprint to
vacate the Interleaved Band have passed. Sprint was required to relinquish its non-border
spectrum in the Interleaved Band as of March 31, 2012.*° The FCC began accepting applications
for licensing of the remaining channels in the 809.5-815/854.5-860 MHz band that have been
relinquished by Sprint in certain NPSPAC regions on January 17, 2013.*

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint will vacate additional Expansion Band
and Guard Band spectrum in those regions. The TA is monitoring the clearing of channelsin the
old NPSPAC band. During the second quarter, 13 NPSPAC regions showed increased
clearing,** with two of those regions moving to a higher stage. Map 1 contains information
about the status of clearing of channelsin the old NPSPAC band in each region.

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Red 16038 (2010).

37 See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).

“0 Sprint may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a Public
Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23 FCC
Red at 15974 1 19.

*! See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, 27 FCC Rcd 14785 (2012) (“November 2012 Interleaved Public Notice”).

“2 Region 30: New York — Albany and Region 52: Texas — Lubbock moved to higher stages. Most notable among
the other 11 regions increasing their clearing percentage were Region 37: South Carolina with a 56 percent increase;
Region 34: Oklahoma with a 43 percent increase; and Region 10: Georgiawith a 16 percent increase. See Appendix
2 which contains tables detailing the progressin clearing NPSPAC regions and frequencies.
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Map 1: NPSPAC Clearing Progress as of June 30, 2013*

NPSPAC Band (866-869 MHz) Clearing Progress
25 kHz Channel Equivalents

Used to Determine Sprint Vacated Spectrum
FCC Notices and ULS Data as of 06/30/13

NPSPAC Cleanng Stages, By NPSPAC Region
Clearing Based on FCC ULS Data

B Stage 1-0to 10%

B Stage 2- 1010 50%

[ Stage 3-5010 75%

[ Stage 4 -75t090%

[ Stage5-9010 100% ™
B Stage6 - 100%

** Stage 5 clearing may also be per
FCC Order DA 10-576, DA 11-585 or
DA-12-1839

(c) 2013, 800 MHz Transition Administrator, LLC
07/28/12013

Additional information is available in Appendix 2.

3 The percentages for the stages noted in Map 1 were modified by the FCC’'s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order, the FCC's March 31, 2011
Interleaved Order, and the November 2012 Interleaved Public Notice, certain NPSPAC regions were classified as

Stage 5 without regard to the percentage of actual clearing of NPSPAC channels. Appendix 2 contains a map that
shows stages based on actual clearing of NPSPAC channels.
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. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequenciesin
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a Planning and Negotiations

As of June 30, 2013, 54 PFASs, with atotal contract value, including amendments, of $7.7
million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
June 30, 2013, 926 FRAs (99 percent) have been submitted to the TA out of the 927 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 926 FRAs with a contract
value, including amendments, totaling $84.3 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees. In
Stage 1, there were no mediation dockets (or “cases’) pending as of June 30, 2013.

b. Reconfiquration | mplementation

As of June 30, 2013, Sprint reported that physical retuning is complete for 922 FRAS out
of the 927 FRAs anticipated for non-border Stage 1 licensees, which is 99 percent of non-border
Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to retune their
Stage 1 facilities along with their Stage 2 facilities.

As of June 30, 2013, 89 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint as being cleared by licensees® As of June 30, 2013, there were 44
NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progressin all areas of the country outside the areas affected by the Mexico
border region.

“ The difference between the percentages of call signs and FRAs is due to the FRA statistics not including
agreements in border areas, while the call sign statistics do include call signs in border areas, with the majority of
outstanding call signs being in border-affected areas as shown in Map 2.
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Map 2: Channels 1-120 L ocations and Reconfiguration Status, by NPSPAC Region as of

June 30, 2013%*

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Clearing Progress by Public Safety Region and

Call Sign location as of 06/30/13 (Q2 2013)

1-120 clearing progress

FRA approved but incumbent has not reported as cleared
Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Active 1-120 license with no signed FRA
Cancelled/Dropped or assigned to Sprint without FRA

> A EEDON

Towers represent a licensed 1-120 frequency location

(c) 2013, 800 MHz Transition Administrator, LLC
07:25/13

2. Stage 2 (NPSPAC and Expansion Band)

a Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. As of June 30, 2013, 429 PFASs, with a total contract value, including amendments, of
$77.2 million, were approved by the TA for non-border Stage 2 licensees.

Asshown in Table 1, as of June 30, 2013, 851 FRAS (99 percent) have been submitted to
the TA out of the 852 FRASs anticipated for non-border Stage 2 licensees. The TA has approved
851 FRAs with a contract value, including amendments, totaling $793.1 million.

“® The licensee clearing information is provided by Sprint. Some regions adjacent to international borders will not
reach 100 percent until revised border area band plans are available. Locations noted on the map are based upon
ULS dataregarding Channels 1-120 licensing as of November 2004.
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Table 1. Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees

as of June 30, 2013 (milestones achieved by number of FRAS)*
FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 355 355 355 100% 310 87% 196 193 54%
Wave 2 225 225 225 100% 220 98% 132 128 57%
Wave 3 228 227 227 99% 204 89% 94 94 41%
Wave 4 44 44 44 100% 43 98% 23 23 52%
Total 852 851 851 99% 777 91% 445 438 51%

* Thistable does not include any estimate of FRAs that will include call signsin or affected by the FCC-defined

border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have

achieved particular milestones.

Table 2: Status of Reconfiguration for Licenseesin Stage 2 (NPSPAC and Expansion Band)
as of June 30, 2013 (milestones achieved by number of call signs)

FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 2229 2219 2219 99% 1574 71% 756 746 33%
Wave 2 940 938 938 99% 916 97% 246 234 25%
Wave 3 1303 1238 1238 95% 804 62% 281 281 22%
Wave 4 1899 1431 1431 75% 653 34% 335 330 17%
Total 6371 5826 5826 91% 3947 62% 1618 1591 25%

* Includes call signsin the FCC-defined international border areas.

“6 Sprint is the data source for the estimated number of anticipated FRAs in column 2 and the number of FRAs with
physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to
the number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint structures
deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAS noted in the table are for
licensees with mobile-only systems, there will be a difference between the number of FRAs and the number of
FRAs reporting frequencies cleared.
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) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of June 30, 2013, 100 percent of the FRAs expected for Wave 1, Stage 2
have been approved by the TA. Asof June 30, 2013, al of the 338 mediation dockets opened for
Wave 1, Stage 2 licensees had been resolved.

(i) Wave?2

As shown in Table 1 above, as of June 30, 2013, 100 percent of the FRAS expected for
Wave 2, Stage 2 have been approved by the TA. As of June 30, 2013, all of the 235 mediation
dockets opened for Wave 2, Stage 2 licensees had been resolved.

@iii)  Wave3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee's request.*’ As
shown in Table 1 above, as of June 30, 2013, approximately 99 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of June 30, 2013, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee was unable to negotiate an FRA with Sprint and the
matter was referred to the FCC for de novo review.

(iv) Wave4d

As shown in Table 1 above, as of June 30, 2013, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The FRAs for Wave 4,
Stage 2 licensees with systems located in, or affected by, the international border areas with
Canada and Mexico are not included in the FRA statistics for Wave 4. As of June 30, 2013, all
of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had been
resolved.

b. Reconfiquration | mplementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(1) | mplementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regiona Implementation Planning Sessions (“IPS’ or “sessions’). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint to develop

" Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participatein IPSin their region, if offered.®

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. I1PS have aso
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA has completed IPS for non-border licensees. The TA held 45 IPS for non-border
licensees in 31 NPSPAC regions, which were attended by 611 licensees, operating
approximately 1.4 million radios.*® Licensees that participated in IPS should continue to move
forward with and complete their implementation activities in accordance with the regional
schedule devel oped at the session.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 11,000 radios (first touches) in the second quarter of 2013, raising the
total number to approximately 1,506,000 radios (first touches) as of June 30, 2013.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the second quarter of 2013, there were an additiona 30 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 852 FRAS
expected for non-border Stage 2, there were 777 FRASs as of June 30, 2013 for which licensees
had completed their physical retunes and transitioned to their new channels.®® This does not
include licensees with post-cutover subscriber unit second touches or other technical work. As
of June 30, 2013, physical retuning was complete for 91 percent of non-border Stage 2 FRAS (an
increase from 88 percent as of March 31, 2013).

“8 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 1 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Red 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

“*The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.

* The FRA totals for non-border Stage 2 include 27 FRASs for agencies that are users on another licensee's radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and
the TA to measure the completion of physical retuning for purposes of these metrics.
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As of June 30, 2013, 62 percent of Stage 2 call signs were reported by Sprint as being
cleared by licensees, which includes call signsin the border areas. The difference between the
numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics do
not include agreements in border areas, while the call sign statistics do include border area call
signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of June 30, 2013, by
licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC L ocations and Reconfiguration Status, by NPSPAC Region as of June 30,

2013
SO MIEZ ReContiHuratian Firigress IR o e e 50
866-869 MHz (N PSPAC) Site-speCiﬁC Call Signs [ incumoent has reported as cleared but FRA not closed
Clearing Progress by Public Safety Region and Ei;ﬁ:g“ﬁ:;;ifﬁ;::if’j?ﬂhmw -
Gall Sigh location 96 of 06/307 (2 2013) Py P oy ok SN

(c) 2013, 800 MHz Transition Administrator, LLC
07/22/13

* This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing
before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing
data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard
Band spectrum by Sprint.
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.>* The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (* Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.®® Stage 1
includes non-Public Safety licensees, such as Business, Industrial, and Land Transportation
(“B/ILT”) and non-cellular Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised
of both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border
reconfiguration also includes clearing of channels in the 854-860 MHz range for Public Safety
use and reconfiguration of frequenciesin the 861-865 MHz range to separate ESMR systems into
the higher portion of the band. The exact frequencies being reconfigured vary in each FCC-
defined Canadian Border Region. The TA continued its efforts to support Canadian border
region reconfiguration during the second quarter by using the mediation process to assist
licensees and Sprint in negotiating FRAs and by addressing frequency issues raised by licensees.

On April 12, 2013, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications in four NPSPAC regions along the
U.S.-Canada border.> The freeze, which was scheduled to end on April 15, 2013, was extended
until October 15, 2013. The freeze applies to NPSPAC Region 21: Michigan, Region 33: Ohio,
Region 43: Washington, and Region 55: Western Upstate New York and to stations located
within 70 miles of the borders of these NPSPAC regions. The PSHSB lifted the freeze in
NPSPAC Region 30: Eastern Upstate New York and Region 36: Western Pennsylvania as of
April 12, 2013.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.4. of this
report.

a Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the
second quarter of 2013 were limited and primarily focused on modifying replacement
frequencies to relieve blocking by other licensees delayed in clearing replacement frequencies
and providing replacement frequencies for STAs granted after the initial frequency planning was
completed. Additional information about FPRsis provided in Appendix 5.

*2 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“ Canadian Border Public Notice”).

%3 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.

> See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Certain Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Canada Border,” Public Notice, 28 FCC Rcd
4675 (2013).

22



T} ransition Quarterly Progress Report
L Acministrator for the Quarter Ended June 30, 2013

b. Planning

As of June 30, 2013, 68 PFASs, with a total contract value, including amendments, of
$15.7 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

C. Negotiations

After a licensee submits a cost estimate to Sprint, the licensee and Sprint negotiate an
FRA. Table 3 provides information about the status of FRA negotiations and approval for
Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of June 30, 2013
(milestones achieved by number of FRAS)>

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 73 97% 60 60 80%
Stage 2 116 116 116 100% 70 60% 36 35 30%
Total 191 191 191 100% 143 75% 96 95 50%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

() Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAS.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. Asof June 30, 2013, al of the 129 mediation dockets
opened for Stage 1 licensees had been resolved. As of June 30, 2013, al of the 75 FRAs
anticipated for Canadian border region Stage 1 licensees were submitted to the TA.*® The TA

*® SED agreements are counted as submitted FRAs in this chart. Sprint is the data source for the estimated number
of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in column 6.
The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from previous
Quarterly Progress Reports are the result of how Sprint structures deals with licensees (i.e., deas cancelled or
consolidated).

% SED agreements are counted as submitted FRAs in this number.

23



Hl][] M| Transition Quarterly Progress Report
L Acministrator for the Quarter Ended June 30, 2013

has approved 75 Canadian Border Stage 1 FRASs with a contract value, including amendments,
totaling $11.9 million.

(i) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the end of
the 30-day period, there was no agreement on an FRA, the licensee and Sprint participated in
mediation for 20 days.

As of June 30, 2013, all of the 156 mediation dockets opened for Stage 2 licensees had
been resolved. As of June 30, 2013, al of the 116 FRASs anticipated for Canadian border region
Stage 2 were submitted to the TA. The TA has approved 116 FRAs with a contract value,
including amendments, totaling $130.6 million.

d. Reconfiqur ation | mplementation

Canadian border licensees continue to make progress with their implementation
activities.

() Stage 1

As of June 30, 2013, there were 73 Canadian border Stage 1 FRASs for which licensees
had completed their physical retunes and transitioned to their new channels. As of June 30, 2013,
physical retuning was complete for 97 percent of Canadian border Stage 1 FRAs. Map 4 shows
the progress of Canadian border Stage 1 licensees.
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Map 4. Canadian Border Region Stage 1 Clearing Progress

(c) 2013, 800 MHz Transition Administrator, LLC

800 MHz Reconfiguration Progress P,

Canadian Border Regions, Stage 1 Site-specific Call Signs
Clearing Progress and Call Sign location as of 06/30/13 (Q2 2013)

Canadian Border Region Clearing Progress

Il FRA approved but incumbent has not reported as cleared
[ incumbent has reported as cleared but FRA not closed
[ Reconfigured (FRA closed)

B cancelled/Expired/Dropped

Canadian Border Regions

(i) Stage2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. Thisisafunction of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.®

*" The blocking licensees are reconfiguring frequencies in the Channels 1-120 range, but may also have NPSPAC
channels they are reconfiguring in the same timeframe. In the pre-reconfiguration Canadian border band plan,
Channels 1-120 included heavily used specific pool alocations for Public Safety. In non-border areas, Channels 1-
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The TA has completed IPS for Canadian border licensees. The TA held four IPS for
Canadian border licensees in three NPSPAC regions, which were attended by 57 licensees,
operating approximately 278,000 radios. Licensees that have participated in IPS should continue
to move forward with and complete their implementation activities in accordance with the
regiona schedule developed at the session.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 28,000 radios (first touches) in the second quarter, raising the total
number to approximately 183,000 radios (first touches) as of June 30, 2013.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the second quarter, there were 12 additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of June 30, 2013, there
were 70 Canadian border Stage 2 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. This does not include licensees with post-cutover
subscriber unit second touches or other technical work. As of June 30, 2013, physical retuning
was complete for 60 percent of Canadian border Stage 2 FRAs. Map 5 shows the progress of
Canadian border Stage 2 licensees.

120 were General Category and the number of Public Safety licensees were, in general, much fewer and represented
smaller systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

800 MHZ Reconﬁguration Progress (c) 2013, 800 MHz Transition Administrator, LLC
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4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010.°® The PSHSB’'s Third Report and Order established three stages for
reconfiguration in Puerto Rico. Stage 1 is the relocation of non-Public Safety licensees in
Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz lower to the new NPSPAC
band; high-site incumbent licensees relocate from the ESMR Band to the Interleaved Band; and
Economic Area (“EA”) and site-based ESMR licensees that are part of an EA Election relocate
from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two EA
licensees that made el ections to move frequencies into the ESMR Band. Stage 3 may include the
relocation of the licenses of Preferred Communication Systems, Inc. and Preferred Acquisitions,
Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB's directions in the Third Report and Order. Pursuant to the FCC’s direction,

%8 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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Preferred’s reconfiguration is deferred pending the resolution of a pending show cause
proceeding and Preferred’ s request for waiver of its 800 MHz construction obligations.

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable’) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAS, and compl ete implementation.

Puerto Rico licensees were required to complete reconfiguration by March 19, 2012.
Licensee requests for waiver of this deadline were discussed in Section I.B.4. of thisreport.

a Negotiations

As of June 30, 2013, two PFAS, with a total contract value, including amendments, of
$0.2 million, were approved by the TA for Puerto Rico licensees that must be reconfigured from
816.5-821/861.5-866 MHz.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA. Appendix 3A contains information about FRAs for NPSPAC licensees in Puerto Rico.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010 and the mediation period began on
December 21, 2010. As of June 30, 2013, all of the eight mediation dockets opened for Puerto
Rico licensees had been resolved.

As of June 30, 2013, seven FRAs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiqgur ation | mplementation

As of June 30, 2013, there were three FRAs for which Puerto Rico licensees that must be
reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of June 30, 2013, physical retuning was complete for 43
percent of these FRAS.

As of June 30, 2013, there were six FRASs for which Puerto Rico NPSPAC licensees had
completed their physical retunes and transitioned to their new channels. As of June 30, 2013,
physical retuning was complete for 100 percent of Puerto Rico NPSPAC FRAS.

% See Third Report and Order, 25 FCC Red at 4447 1 12.

% See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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5. ESMR Band L icensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHZz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of June 30, 2013, al of the five mediation dockets opened for
ESMR Band licensees had been resolved. As of June 30, 2013, the one FRA anticipated for an
ESMR Band licensee was submitted to and approved by the TA. As of June 30, 2013, the
licensee in this FRA had completed its physica retune. Appendix 3C provides additional
information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USV1”) began on March 21, 2011. The PSHSB’s Fourth Report and Order and February 18,
2011 Public Notice established timelines for planning, negotiation, and implementation for USV|1
licensees.®*

a Negotiations

As of June 30, 2013, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information. As of June 30, 2013, the one mediation docket
opened for the USVI had been resolved.

b. Reconfiquration | mplementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and al USVI licensees to complete reconfiguration by March 20, 2012. As
of June 30, 2013, there was one FRA for which a USVI licensee that must be reconfigured from
816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new channels.
As of June 30, 2013, physical retuning was complete for 100 percent of these FRAS.

7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint and the TA. Change Notices
generally seek modifications to the services and equipment provided for in the PFA or FRA and
the associated costs. The TA encourages licensees to use the Change Notice Form available on

¢! See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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the TA’'s website when submitting a Change Notice.®® Licensees and Sprint negotiate the
Change Notice and, in most cases, submit an amendment to the PFA or FRA to the TA for
review and approval.

During the second quarter of 2013, licensees submitted 84 Change Notices. Some
Change Notices are resolved quickly, but others can take time to negotiate and result in an
amendment. In some cases, the TA uses the mediation process to assist licensees and Sprint in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee's PFA or FRA. During the
second quarter of 2013, licensees and Sprint negotiated and submitted to the TA five PFA
amendments and 40 FRA amendments.

B. Program Financial I nformation

This section provides information for the second quarter of 2013 regarding
reconfiguration expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses,
and the closing process and reconfiguration Completion Certifications.

1. Reconfiqur ation Expenditures

a 800 MHz Incumbent Licensee Reconfiguration Costs

As of June 30, 2013, Sprint and incumbent licensees had executed FRAs and PFAs
pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs, totaling
approximately $1,136.9 million, and Sprint had paid approximately $838.8 million of this
amount as both advance payments and for work completed to date. This compares to $1,115.6
million in executed FRAs and PFAs and $819.0 million paid as of March 31, 2013.

Sprint has reported to the TA that, as of June 30, 2013, it had incurred, on a cash basis,
approximately $1,727.4 million in costs for: (1) payments made to incumbent licensees or their
vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint; and (2) replacement equipment costs, including costs related to the development of
software for certain incumbent licensee subscriber equipment that enables such subscriber
eguipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs’). To date, Sprint had requested that the TA assess approximately $876.1
million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of June 30,
2013) for the purpose of determining whether those costs are creditable against any payment
Sprint may be obligated to make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs’). The status of these costsis as follows:

% Theformisavailable at http://www.800TA .org/content/resources/Change Notice Form.doc.
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e $814.3 million is determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $61.8 million requires additional information from Sprint or
incumbent licensees to determine whether these costs are creditable.

Sprint has not submitted the remaining $851.3 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Costs

Sprint has reported to the TA that, as of June 30, 2013, it had incurred, on a cash basis,
approximately $351.4 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint’s systems in the 800 MHz band (collectively “Sprint Costs’). The Sprint Costs exclude
certain amounts incurred related to Sprint’s internal network costs that Sprint may submit for
credit at alater date (“To Be Determined Sprint Costs’). To date, Sprint has requested that the
TA assess approximately $283.0 million of the Sprint Costs (submitted as of June 30, 2013) for
the purpose of determining whether those costs are Creditable Costs. The TA has performed a
review of approximately $282.5 million in costs (submitted as of December 31, 2011). The
status of these costsis as follows:

e $218.0 million was determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e Theremaining $64.5 million requires additional information from Sprint to determine
whether these costs are creditable.

Sprint has not submitted the remaining $68.4 million of the Sprint Costs or any of the To
Be Determined Sprint Costs to the TA for credit assessment or for external audit.

C. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.®®* Subsequently,
Sprint has reported to the TA that, as of June 30, 2013, it had incurred approximately $610.4
million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band from the

% See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).
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inception-to-date period January 1, 2005 to June 30, 2013, which is net of the approximately
$135 million that Sprint received as reimbursement from the Mobile Satellite Service (“MSS”)
licensees for their pro rata portion of the costs to clear the 1.9 GHz spectrum.** These costs are
reported for informational purposesonly. The TA does not conduct an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On August 5, 2013, Sprint filed with the Securities and Exchange Commission (“SEC”)
its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2013 and disclosed
that its total payments directly attributable to its performance under the Report and Order, from
the inception of the program through June 30, 2013, are approximately $3.2 billion, of which $88
million was incurred during the six-month period ended June 30, 2013.%°

2. Letter of Credit

For the quarter ended June 30, 2013, Sprint made its required payments to licensees and
vendors. Accordingly, there has been no need to draw on the Letter of Credit through June 30,
2013. Sprint has reported to the TA that, as of June 30, 2013, it had incurred, on a cash basis,
approximately $261.1 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. On March 29, 2013, the Letter of Credit was reduced to $850 million,
the lowest balance allowable under the Report and Order.®® On January 22, 2013, Sprint filed a
Petition for Declaratory Ruling requesting, inter alia, that the FCC reduce the required minimum
amount of the Letter of Credit from $850 million to $457 million.%” That petition is currently
pending before the FCC.

3. External Audit

In the second quarter of 2013, CohnReznick, the external auditors selected by the TA,
completed the annual audit of program expenditures for the year ended December 31, 2012 and
for the period from inception (August 6, 2004) through December 31, 2012 (“the 2012 Audit”).
The Statement of Program Expenditures was issued on June 28, 2013. On July 24, 2013, the TA
filed the Statement of Program Expenditures with the FCC.%® As discussed previously, certain
800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Costs have not been submitted

® See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.

% See Sprint Corporation, Quarterly Report (Form 10-Q), a A-19 (filed Aug. 5, 2013), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183013000038/sprintq2201310-g.htm.

% pursuant to the Report and Order, the balance of the Letter of Credit may not fall below $850 million. See Report
and Order, 19 FCC Rcd at 15125  331.

67 See Sprint, “ Petition for Declaratory Ruling,” WT Docket No. 02-55 (filed Jan. 22, 2013).

% See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures,
December 31, 2012, WT Docket No. 02-55 (filed July 24, 2013).
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by Sprint to the TA for credit assessment or for external audit. Accordingly, these costs may be
included in a subsequent period audit.

4. Transition Administrator

a Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended June 30, 2013 were approximately
$7.10 million in fees and $0.12 million in expenses, for a total of approximately $7.22 million,
which is $0.14 million less than the forecast for the second quarter. Additional details are
provided in Appendix 10. TA staffing as of June 30, 2013 consisted of 52 Full Time Equivaents
(“FTES").

The TA’s fees and expenses for the quarter ending September 30, 2013 are estimated at
$7.7 million in fees and $0.1 million in expenses, for atota of $7.8 million.

b. Disclosur e of Non-Reconfiqur ation Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, did not receive any non-TA fees and
costs from Sprint for the quarter ended June 30, 2013; other member firms of Deloitte LLP
receiv6%d $0.26 million in non-TA fees and costs from Sprint for the quarter ended June 30,
2013.

5. Closing Process and Reconfiquration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint must complete all closing process activities in order
to complete reconfiguration and perform all contractual requirements in the PFA or FRA. The
closing process ensures that the parties have met all of their obligations to each other. For FRAS,
the closing process consists of the following activities:

1. License Modification — The modification of the licensee’ s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actua Cost Reconciliation — The true up of cost support documentation with
amounts paid or to be paid by Sprint.

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

Licensees should consult their FRA closely and ensure they have complied with all
requirements to return equipment that are provided for in the FRA, such as returning replaced
equipment to Sprint or Motorola. If alicensee has not complied, it may be responsible, among
other things, for paying the costs of the replacement equipment it received or for returning the
replacement equipment.

During the ACR process, a licensee provides Sprint with supporting documentation for
the actual costs incurred for its planning or reconfiguration, and Sprint validates the costs
incurred and performs atrue-up of the actual costs as compared to the estimated costs in the PFA
or FRA. Theresult is an ACR Statement documenting the actual costs incurred and payments
made to the licensee, including final amounts due from or to the parties. Licensees owed
additional funds by Sprint will generally not be paid those amounts until the ACR statements
have been executed by both the licensee and Sprint.

Once the ACR Statement is complete, Sprint sends the licensee closing documents,
including a Completion Certification. A licensee is required by its PFA or FRA to execute and
return the closing documents to Sprint. It isimportant for licensees and Sprint to complete these
activitiesin atimely manner. Failure to conduct closing activities in atimely manner can result
in significant program delays, lost or misplaced actual cost support documentation, and other
issues that could substantially impact amounts owed from or due to Sprint.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint should complete ACR and other
closing activities. To minimize the effort and times associated with the closing process,
licensees should aso review the following TA guidance:

e The Change Notice Process Fact Sheset;

e The Incumbent Labor Reimbursement Policy; and

e The Reconfiguration Completion Checklist.
Each of these documents is available on the TA’ s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR

and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’ s website at http://www.800TA .org/content/i pswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.” For those FRAS that

" The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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have closed as of June 30, 2013, the closing process has taken an average of 13 months to
complete following the completion of physical reconfiguration activities, compared to an average
of 12.5 months through March 31, 2013. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of June 30, 2013, an average of 25.3
months has elapsed since the completion of physical reconfiguration activities compared to an
average of 25.4 months as of March 31, 2013.

Table 4: FRAsin the Closing Process by Pending Activity”*
L ength of Time Pending Activity Open

Less 12 % Greater
Pending FRA Activity Quantity than 3 Months than or
to be Completed of FRAs Months | Months | Months Equal to
Months or Longer
12 Months
Equipment Reconciliation 152 18 3 15 11 105 58.3%
License Modification 1 1 0 0 0 0 0.0%
Actual Cost Reconciliation 154 2 20 18 21 73 40.6%
Process*
Closing 27 19 3 2 1 2 1.1%
Total FRAsPending in
: 334
Closing Process
Closed FRAS** 1,430
Total FRAsfor which
physical reconfiguration 1,764
activities are complete***

* Includes 12 FRAs that are also pending License Modification.
** |ncludes 10 FRAs that are pending TA review of the TA Completion Certifications.
*** |ncludes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

A PFA Completion Certification indicates that the work required to plan for the
licensee’s reconfiguration has been completed and the licensee and Sprint have agreed on the
amount paid. During the quarter ended June 30, 2013, 15 PFA Completion Certifications were
submitted to the TA, increasing the total submitted over the life of the program to 465.”% Of
these, the TA reviewed and found 459 PFA Completion Certifications sufficient, subject to post-
close audit adjustments, with the remaining six under review as of June 30, 2013. Of the 569
PFAs that have been executed between licensees and Sprint, approximately 18.3 percent of
executed PFASs remain open as of June 30, 2013. Appendix 8 contains a summary of PFAS that
have closed, and Appendix 9 contains a listing of PFAs that have not closed as of the end of the
second quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that

" Thistableis created from data provided by Sprint and collected by the TA directly from licensees.

2 Of these, 56 were for Stage 1 licensees and 409 were for Stage 2 licensees.
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all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint have agreed on the amount paid by Sprint for such work. A licensee's reconfiguration is
not complete until this certification has been executed and delivered by the licensee to Sprint.
During the second quarter of 2013, 35 FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,428.” Of these, the TA reviewed
and found 1,420 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining eight under review as of June 30, 2013. Of the 1,983 FRAs that
have been executed between licensees and Sprint, approximately 28.0 percent of executed FRAS
remain open as of June 30, 2013. Appendix 8 contains a summary of FRASs that have closed.
Appendix 9 contains alisting of FRAs for which physical reconfiguration activities are complete
but the FRA has not closed as of the end of the second quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAS, pending any results of the TA’s post-close review or external audit, to determine (1) that
the amounts paid by Sprint do not exceed TA-approved contract amounts, and (2) that the
reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or any
refund due Sprint, as determined by Sprint and the licensee, is properly reflected in the 800 MHz
accounting records and is consistent with payments made. ™

As noted above, there continue to be significant delays in the closing of those FRAS that
have completed physical reconfiguration activities, but have not yet closed. To assist licensees
in the closing of these FRAS, the TA is conducting closing outreach efforts with licensees
significantly impacted by these delays. The TA has contacted 174 licensees during these efforts,
with 54 percent of the licensee’s contracts making progress in the closing process. Of the 174
licensees contacted, the TA has assisted in 59 deals reaching the closed FRA milestone as of
June 30, 2013. The TA will continue to monitor the closing process, and make inquiries of
licensees and Sprint, to facilitate adherence to the timelines and guidance. In the event that a
licensee does not respond to the TA’s outreach efforts, the licensee may be referred to the
PSHSB for further contact.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. Assuch, the TA executes an approach that isintended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,

"3 Of these, 945 were for Stage 1 licensees and 483 were for Stage 2 licensees.

™ The TA’s review is limited to costs expended by non-Sprint 800 MHz licensees in accordance with the terms of
the agreement. The TA has not reviewed the costs associated with replacement equipment in the FRAs. As noted,
infra, the TA isawaiting Sprint’s submission of replacement radio costs.
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conference and event attendance (“ Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the second quarter, the TA received a total of 4,100 inquiries to the Contact Center
(1,214 in April 2013; 1,314 in May 2013; and 1,572 in June 2013).

Severa parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC's website a  http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm? ob=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’swebsite is a significant component of the Stakeholder Outreach efforts. During
the second quarter, the TA continued to distribute informational materials to stakeholders
relating to the reconfiguration process, including fact sheets, licensee forms, direct mailings, and
other materials as listed below. Many of these items are posted on the TA's website
(www.800TA.org).

e Website Updates — The TA posted recordings and presentations delivered during
meetings with Mexican border licensees and during Webinars. The TA posted
updates to forms, fact sheets, and guidance for licensees. The TA updated the
webpage regarding Mexican border reconfiguration and the Frequently Asked
Questions (“FAQS’).

e Cost Metrics— The TA published updates to the FRA Cost Metrics, which are a set of
metrics comprised of licensee reconfiguration implementation costs and rates, based
on system size.

These new or modified materials, in addition to materials previousy published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA is conducting outreach with Mexican border licensees to educate and inform
them about the reconfiguration process. The TA held outreach meetings with Public Safety
licensees in NPSPAC Region 5: Southern California and NPSPAC Region 3. Arizona in May
2013 and in Texas in June 2013. The TA presented information regarding the phases and
activities in the reconfiguration process, the new band plans, preparing for reconfiguration, and
conducting planning activities. TA representatives answered licensees questions about
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reconfiguration. In addition, the TA conducted Webinars (online training seminars) for Public
Safety and non-Public Safety licensees on June 10, 2013 and June 11, 2013 during which it
presented similar information to that presented at the outreach meetings.

3. Frequency Reconfigur ation Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.” Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA isavailablein Appendices 6 and 7.

" The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

Sprint and

. . FRAs with Physical
Licensee Reach | FRAs Submitted to | FRAs Approved S wit ysica
NPSPAC Region |NUMPer of Channels| 5 contract Retunes Reported as
g 1-120 FRAS* Completed*
Agreement*

Number of Frequency Reconfiguration Agreements (FRAS)

9 1 1 1 1 1
11
13 21 21 21 21 21
14 12 12 12 12 12
15 1 1 1 1 1
19 25 25 25 25 25
20 22 22 22 22 22
22 1 1 1 1 1
27 27 27 27 27 27
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 20
Multiregion 44 44 44 44 44
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6
15 6 6 6 6
16 12 12 12 12 12
17 13 13 13 13 13
22 31 31 31 31 31
24 16 16 16 16 16
25 5 5 5 5 5
26 4 4 4 4 4
29 1 1 1 1 1
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
41 1 1 1
44 2 2 2 2 2
49 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 31 31 31 31 31
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

P and
ensee Rea RA D ed to RAs Approved _.A O i 3
ber o a e e e eporied a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 3 251 251 250 250 248
1 15 15 15 15 15
9 85 85 85 85 85
10 50 50 50 50 50
18 16 16 16 16 16
23 17 17 17 17 17
31 23 23 23 23 23
37 9 9 9 9
47 6 6 5 5
48 3 3 3 3
Multiregion 27 27 27 27 27
Wave 4 115 115 115 115 114
2 4 4 4 4 4
3 25 25 25 25 25
5 3 3 3 3 3
10 1 1 1 1 1
18 14 14 14 14 14
21 1 1 1 1 1
23 1 1 1 1
29 10 10 10 10 10
30 5 5 5 5 5
31 1 1 1 1 1
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 10 10 10 10 10
TOTAL 927 927 926 926 922

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

Sprint Initiated |, . Sprint and FRAs FRAs with Physical
Number of Contact with Licensee Reach Submitted to FRAs Approved Retunes Reported

NPSPAC Region Pre-Contract by TA P
as Completed*

Agreement*

Stage 1 FRAs* Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2
12 1 1 1 1 1 1
19 8 8 8 8 8 8
21 6 6 6 6 6 6
22 3 3 3 3 3 3
25 2 2 2 2 2 2
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 15 15 15 15 15 15
36 2 2 2 2 2 2
43 15 15 15 15 15 14
54 1 1 1 1 1
55 3 3 3 3
Multiregion 9 9 9 8
TOTAL 75 75 75 75 75 73

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

p A Approve 06/30 a 06/30 a
P g ate © € eq eque g ne g

© PSR Name Po 0 - Rea € Reco 0 Reconfig 0 0 Reco atio eq e ende de

-:.: 06 0 rcan A..“ Agree a Agreeme " App 0 &d € " : App o]

ed ed

be a

Wave 1 Subtotal 791 790 790 791 791 791 791 790 789 790 787
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 72 72 73 73 73 73 72 71 73 73
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 65
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 52 51 49
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 43 43
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

P A Approve 06/30 a 06/30 a
P g ate ensee be a
e Po 0 a Rea Pre €d eque 0 g € ende g

Redio PSR Name o o Reco 0 Reco g 0 3 Reco atio eq e eq . A atio de

Deb 06 0 . - Adreeme Agree oTA Agreeme . App 0 . 0 App 0

ed ed

ne a

Wave 3 Subtotal 511 511 511 511 511 511 511 510 509 510 505
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 215 215 216 213
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 78 78 76
23 Mississippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 823 706 706 714 714 622 620 580 543 547 540
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 69 51 51 51 51 51 51 51 51 51 51
5 CA - South* 91 6 6 6 6 6 6 5 5 6 6
21 Michigan 57 54 54 57 57 55 55 50 47 41 41
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 91 90 90 91 91 90 90 90 84 86 86
33 Ohio 105 101 101 105 105 105 105 76 64 68 63
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 148 148 148 148 148 66 64 57 43 46 44
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16
54 MI portion of Chicago 9 9 9 9 9 6 6 6 6 6 6
55 New York - Buffalo 168 166 166 166 166 162 162 164 162 162 162
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2593 2476 2476 2485 2485 2393 2391 2349 2310 2316 2301

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were
not currently in operation in Sprint's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2013
(displayed as 2nd quarter percentage/lst quarter percentage)

Wave 1, 15 Regions
Wave 2, 19 Regions
Wave 3, 9 Regions
Wave 4, 12 Regions

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Percent of Call Signs Reported by Sprint as Cleared by Licensee,

By Public Safety Region - as of 06/30/13 (@2'13/Q1'13)

i 7

29%/27% 100%/100%
1003%/100% 100%/100%
100%/100% 100%/100% 97%/97%
100%/100%
100%(100%
¥ 0, 3.
80100 100%/100%;  100%400%
100%/100% B1%/58% 100%/100%
100%/100% (00100 100%;1100% 100%/100%, (0 S
. 100%/100% 100%/100% 100%/100% e"100%/100% 100%/100%
0 o
100%/100 MWWW

—’fﬂ# 100%/100%

100%/100%
100%/100%

T4%T 3% 88%/88%

100%/100%

T ——
- . 100%/100%. "
=g
(c) 2013, 800 MHz Transition Administrator, LLC 100%/100%,

07/26/13
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

© D A Approve ough 06/30/20 06/30 .I' a ough 06/30/20 06 : :
P g e ensee a g be a g
afe 0 Rea Pre eque eque Reco atio g P ed e ende g

Redio PSR Name o 3 Reconfiguratio Reco atio Applicatio Reco atio eque e . . Applicatio ende

bep 0 = AQreeme Agreeme o TA Agreeme ed to Applicatio ed to Applicatio

anted anted

be a

Wave 1 Subtotal 300 300 300 300 300 290 290 297 160 226 175
6 CA - North 89 89 89 89 89 82 82 89 12 44 23
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 35 35 35
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 12 12 12 3 11 3
14 Indiana 34 34 34 34 34 34 34 34 12 30 26
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 10 8 6
20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 4 4 3
27 Nevada 5 5 5 5 5 5 5 5 5 5 3
28 NJ, PA, DE 6 6 6 6 6 6 6 6 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 20 20 20 16 20 12
45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10
54 Chicago 32 32 32 32 32 32 32 32 24 30 27
Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 173 108
4 Arkansas 45 45 45 45 45 45 45 45 45 44 11
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 6
17 Kentucky 13 13 13 13 13 13 13 13 13 13 12
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 11 11 11
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 3 3 2
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 19
40 TX - Dallas 21 21 21 21 21 21 21 21 21 20 6
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 9 9 4
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 3
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

oug oug
e p ough 06/30/20 ough 06/30/20
A Approve 06/30/20 a 06/30/20
P g e e ee a g e a g
eque e e g p ea g
afe Pop 0 Rea Pre Reco atio e ende
PSR Name Reconfiguratio Reco atio Reco atio eque e ende
Regio 0 a App atio e e e App
Agreeme o TA Agreeme Applicatio App 0
PSR 06 0 ee Agreeme ed to
a ed ed
per o a g

Wave 3 Subtotal 200 199 199 199 199 199 199 196 163 184 96
1 Alabama 28 28 28 28 28 28 28 28 21 21 13
9 Florida 61 61 61 61 61 61 61 61 41 60 24
10 Georgia 29 29 29 29 29 29 29 29 29 27 18
18 Louisiana 16 15 15 15 15 15 15 15 11 11 2
23 Mi ippi 18 18 18 18 18 18 18 18 18 18 11
31 North Carolina 23 23 23 23 23 23 23 20 18 23 11
37 South Carolina 23 23 23 23 23 23 23 23 23 23 17
47 Puerto Rico 2 2 2 2 2 2 2 2 2 1 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 191 181 181 183 183 169 169 145 121 129 111
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 10 2 2 2 2 2 2 2 2 2 2
5 CA - South* 24 24 24 24 24 20 20 24 0 5 2
21 Michigan 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 5 5 5 4
30 NY - Albany 62 62 62 62 62 62 62 62 62 62 61
33 Ohio 37 36 36 37 37 37 37 11 11 12 8
36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6
43 Washington 15 15 15 15 15 7 7 6 6 7 7
50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 5 5 5 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 866 855 855 857 857 833 833 813 619 712 490

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2013

800 MHz Reconfiguration Progress Expansion Band clearing progress

- - o _ FRA approved but incumbent has not reported as cleared
Expansion Band Site-specific Call Signs “ .
Clearing Progress by Public Safety Region and

Call Sign location as of 06/30/13 (Q2 2013)

Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Active EB license with no signed FRA,

Elected to stay/Canceled or assigned to Sprint without FRA

EEODCOMN

(c) 2013, 800 MHz Transition Administrator, LLC
08/14/13
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

pdated p P a . b A ADDrove ough 06/30/20 06/30 .. g 3 ough 06/30/20 06/30 oug 3
Pub g ed ensee eque eque ° d g p a ne “ g g
ate PSR Name ° - Rea Pre Reconfiguratio Reconfiguratio econ’ig © Reconfiguratio eq e °8 © de
‘:c: . _ ‘.l“ .‘ Agreeme o TA Agreeme :co ‘. Applicatio eque e :co ‘. ADD 0
be a

Wave 1 Subtotal 1929 1919 1919 1919 1919 1868 1868 1903 1414 1642 1641
6 CA - North 138 133 133 133 133 106 106 128 68 75 75
7 Colorado 224 224 224 224 224 224 224 224 224 224 224
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 387 384 384
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 135 135 139 9 134 134
14 Indiana 147 147 147 147 147 146 146 147 16 60 60
19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 133 133 134 112 111 111
20 MD; DC; VA - Northern 96 96 96 96 96 90 90 96 79 79 78
27 Nevada 38 36 36 36 36 36 36 36 36 36 36
28 NJ, PA, DE 216 216 216 216 216 213 213 216 179 173 173
35 Oregon 40 40 40 40 40 39 39 37 37 37 37
41 Utah 146 146 146 146 146 146 146 146 146 146 146
42 Virginia 58 55 55 55 55 47 47 47 34 41 41
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 133 133 133 56 111 111
Wave 2 Subtotal 765 763 763 763 763 764 764 761 741 752 751
4 Arkansas 95 95 95 95 95 95 95 95 95 95 95
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 280 280 280 280 280 280
17 Kentucky 16 16 16 16 16 16 16 15 14 14 14
22 Minnesota 50 50 50 50 50 50 50 50 50 50 50
24 Missouri 19 19 19 19 19 19 19 19 19 19 19
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 32 32 32 32 32 32
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 39 39 39 39 39 39 39 21 34 33
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 55 55 55
40 TX - Dallas 44 44 44 44 44 44 44 44 44 43 43
44 West Virginia 10 10 10 10 10 10 10 9 9 9 9
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 68 68 67 67 66 66
51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

oug oug
© A Approve ° 06/30/20 06/30/20 ° 06/3012013 | (1613012013 Ca
Pub g © ee eq eque g ea ne g
are PSR Name Pop ° - Pre Reco 0 0 atio Reco © Reco o] e © e
‘:c: o6 . _ © - A e :ll ‘. ADD eq e :ll ‘. ADD 0
oe a

Wave 3 Subtotal 1103 1039 1039 1039 1039 1032 1029 1017 641 780 774
1 Alabama 32 32 32 32 32 32 32 32 21 21 21
9 Florida 330 330 330 330 330 327 327 323 198 319 319
10 Georgia 82 82 82 82 82 82 82 82 82 81 81
18 Louisiana 74 74 74 74 74 70 70 74 68 67 67
23 Mississippi 24 22 22 22 22 22 22 22 22 21 20
31 North Carolina 371 309 309 309 309 309 306 294 60 83 83
37 South Carolina 177 177 177 177 177 177 177 177 177 177 177
47 Puerto Rico 13 13 13 13 13 13 13 13 13 11 6
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1708 1265 1265 1248 1248 752 751 584 532 544 543
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 104 2 2 2 2 1 1 1 1 1 1
5 CA - South* 390 89 89 64 64 19 19 34 3 3 3
21 Michigan 341 331 331 338 338 87 87 12 8 12 11
29 New Mexico* 9 7 7 7 7 7 7 7 7 7 7
30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189
33 Ohio 179 170 170 171 171 155 154 62 45 50 50
36 Pennsylvania 231 231 231 231 231 231 231 231 231 230 230
43 Washington 177 177 177 177 177 20 20 5 5 9 9
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 33 17 17 17 17 17 17 17 17 17 17
54 MI portion of Chicago 25 24 24 24 24 1 1 1 1 1 1
55 New York - Buffalo 25 25 25 25 25 22 22 22 22 22 22
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5505 4986 4986 4969 4969 4416 4412 4265 3328 3718 3709

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled

or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were
not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2013

Category in
Public l\(l:l:lleSaFE:(é FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Reliquishment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
1 Alabama 3 72 60 40 5 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 2 1.67 98.33 1 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 67 55.83 44.17 5 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 98 81.67 18.33 5 1
9 Florida 3 60 50 50 5 1
10 [Georgia 3 115 95.83 4.17 5 0
11  |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 [lllinois 1 115 95.83 4.17 5 0
14 |Indiana 1 3 25 97.5 5 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 120 100 0 6 1
17  |Kentucky 2 115 95.83 4.17 5 0
18 Louisiana 3 107 89.17 10.83 5 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 64 53.33 46.67 5 1
20 |Maryland; Washington, DC; Virginia - Northern 1 59 49.17 50.83 5 1
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 86 71.67 28.33 5 0
24 |Missouri 2 120 100 0 6 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 120 100 0 6 0
27 |Nevada 1 117 97.5 2.5 5 1
28 |New Jersey, Pennsylvania, Delaware 1 3 2.5 97.5 5 1
29 New Mexico 4 96 80 20 5 0
30 [New York - Albany 4 120 100 0 6 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 |Ohio 4 0 0 100 1 3
34 |Oklahoma 2 111 92.5 7.5 5 1
35 |Oregon 1 116 96.67 3.33 5 0
36 |Pennsylvania 4 114 95 5 5 1
37 |South Carolina 3 119 99.17 0.83 5 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 115 95.83 4.17 5 1
40 |Texas - Dallas 2 113 94.17 5.83 5 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 47 39.17 60.83 5 1
43 |Washington 4 0 0 100 1 3
44 |West Virginia 2 115 95.83 4.17 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 41 34.17 65.83 5 0
48 |U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2013

Category in
Public ,f;‘;a;:‘é . FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Rellqwshrr_went and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
49 |Texas - Austin 2 3 2.5 97.5 5 1
50 |Texas - El Paso 4 113 94.17 5.83 5 3
51 |Texas - Houston 2 114 95 5 5 1
52 |Texas - Lubbock 2 120 100 0 6 0
53 |Texas - San Antonio 4 45 37.5 62.5 2 3
54  |Chicago - Metropolitan 1 7 5.83 94.17 5 1
55 New York - Buffalo 4 114 95 5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585

(pseudo PSR number by TA)
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Appendix 2

Status of NPSPAC Channels Cleared,

Per Region, as of June 30, 2013

NPSPAC Band (866-869 MHz) Clearing Progress

25 kHz Channel Equivalents

ULS Data as of 06/30/2013

STAGES BASED ONLY ON ACTUAL NPSPAC CLEARING

<

NPSPAC Clearing Stages, By NPSPAC Region
Clearing Based on FCC ULS Data

B Stage 1-010 10%

[T stage 2 - 10 to 50%
[ stage 3- 5010 75%
O Stage 4 - 75 to 90%
[0 stage 5 - 90 to 100% **
B Stage 6 - 100%

(c) 2013, 800 MHz Transition Administrator, LLC
06/30/2013
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

Through
Through 06/30/2013 Through 06/30/2013
gh BB/ 06/30/2013 Call 9n OOSUIER3! 06/30/2013 call
Call Signs with . . . Incumbent Call Signs with . .
N . Signs with Sprint Clears signs with
Reconfiguration - ) h Clears Surrender
Lo Reconfiguration Frequencies Surrender
Applications

Lo Frequencies Applications -
i Appl - Appl
Submitted to FCC pplications Submitted to FCC pplications
Granted Granted

. : Tt r
Updated Sprint Sprint and hrough

Public Call Sign Initiated Licensee
Safety Population | Contact Reach Pre-

Sprint Submits TA Approves
Frequency Frequency
Reconfiguration | Reconfiguration

Agreement to TA Agreement

PSR Name

Region as of with Contract
(PSR) 06/30/2013 | Licensee | Agreement

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 239 239 239 239 239 239 239 239 209 220 174
1 Alabama 56 56 56 56 56 56 56 56 47 46 37
9 Florida 32 32 32 32 32 32 32 32 16 32 14
10 Georgia 76 76 76 76 76 76 76 76 76 73 62
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mississippi 51 51 51 51 51 51 51 51 51 50 43
31 North Carolina 7 7 7 7 7 7 7 7 2 2 2
37 South Carolina 12 12 12 12 12 12 12 12 12 12 11
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 246 246 246 246 216 227 179
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2013

- el
800 MHz Reconfiguration Progress ESMR Clearing Progress
So u th eaSt ES M R S ite;s—p_e_cjfi_c_c“—a"_Sign—s FRA approved but incumbent has not reported as cleared

Clearing Progre}‘ss bi;_Public Safety Region and :iumnbﬁe;:ﬁsﬁ:ii::flmu .
Call Sign Ioca-tfie-n—a_fs of 06/30/13 (Q2 2013)

Cancelled/Dropped or assigned to Sprint without FRA

> EIOONE

Towers represent a licensed ESMR frequency location

39

South East ESMR Boundary
31

) (c) 2013, 800 MHz Transition Administrator, LLC
07/23/13
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2013

Through
Through 06/30/2013

. . 06/30/2013 Call 9 . . 06/30/2013 Call

Call Signs with R . . Incumbent Call Signs with R .
N . Signs with Sprint Clears signs with

Reconfiguration . . . Clears Surrender

Lo Reconfiguration Frequencies . . Surrender

Applications Aoplications Frequencies Applications Applications

Submitted to FCC PP PP

Granted Submitted to FCC Granted

Updated | Sprint | Sprintand Through 06/30/2013 Through

. s . Sprint Submits TA Approves
Public Call Sign Initiated Licensee pFIre u:nc : Fre erl)en\cl
Safety Population | Contact Reach Pre- q. y. q. y
K PSR Name . Reconfiguration Reconfiguration
Region as of with Contract

(PSR) 06/30/2013 | Licensee | Agreement Agreement to TA Agreement

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal B B B 8] 3 3 ) 3 g g S

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3
Wave 3 Subtotal 41 37 37 40 40 13 13 37 10 7 6

47 Puerto Rico 36 35 35 35 35 8 8 35 8 2 1

48 US Virgin Islands 5 2 2 5 5 5 5 2 2 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 40 40 43 43 16 16 40 13 10 9
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

Sprint and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

7 7 7 7 7 7
45 45 45 45 44
11 1 1 1 1 1
13
14 17 17 17 17 17
19 52 52 52 52 51
20 32 32 32 32 21
27 3 3 3 3 3
28 17 17 17 17 13
35 4 4 4
41 9 9 9 9 3
42 23 23 23 23 14
45 4 4 4 4 4
54 37 37 37 37 34
Multiregion 60 60 60 60 52
Wave 2 225 225 225 225 220
4 9 9 9 9 9
15 15 15 15 15 15
16 20 20 20 20 20
17 16 16 16 16 16
22 12 12 12 12 12
24 13 13 13 13 13
26 16 16 16 16 16
34 8 8 8 8 8
39 22 22 22 22 20
40 28 28 28 28 27
44 1 1 1 1
46 1 1 1 1
49 12 12 12 12 12
51
52
Multiregion 41 41 41 41 39
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

Sprint and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

10 36 36 36 36 35
18 28 28 28 28 25
23 14 14 13 13 13
31 26 26 26 26 22
37 12 12 12 12 10

47 6 6 6 6 6
Multiregion 40 40 40 40 37
Wave 4 44 44 44 44 43
2 1 1 1 1 1

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 6

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 2
Multiregion 8 8 8 8 8

TOTAL 852 852 851 851 77

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

. . Sprint and FRAS .With
Sprint Inlthted Licensee Reach FR.AS FRAs Approved Physical
NPSPAC Region Number of Co_ntact with Pre-Contract Submitted to by TA Retunes
Stage 2 FRAs* Licensee* Agreement* TA Reported as
Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 1
21 22 22 22 22 22 12
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7
33 36 36 36 36 36 23
36 2 2 2 2 2 2
43 19 19 19 19 19 9
55 10 10 10 10 10 8
Multiregion 17 17 17 17 17 6
TOTAL 116 116 116 116 116 70

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2013

ensee Rea RA b ed to RAs Approved
per o R e es Reported a
) PA Redqlo Pre 0 a A D A
RA ompleted
Aaree ')
ber o eque Reconfiguration Agreeme RA

Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 8 8 8 8 4
47 7 7 7 7 3
48 1 1 1 1 1
TOTAL 9 9 9 9 5

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2013

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 [860.7125

Anchorage, Municipality of AK |WPRR956 [860.7375

North Slope, Borough of AK |WNDX449 [860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 [860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 |857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 |857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 ]860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPNW554 [860.9875

Phoenix, City of AZ |WPWR968 |860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 |860.9875

Phoenix, City of AZ |[WPWT692 |860.9875

Phoenix, City of AZ |WPWX741 |860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |860.9875

Phoenix, City of AZ |WPXE694 ]860.9875

Phoenix, City of AZ |WPXE706 |860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 ]860.4625

Merced, City of CA |WPPX706 |[860.4375

Monterey Salinas Transit Authority CA |WPRI8B66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2013

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZz938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 [860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |[860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |[860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |[860.4500

San Bernardino, County of CA |WNNB578 [860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |[860.2500, 860.4250

San Bernardino, County of CA |[WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 ]860.4625

San Francisco, City and County of CA |WNNF327 ]860.4375

San Francisco, City and County of CA |WPQA782 ]860.4875

San Francisco, City and County of CA |WPQF830 ]860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonwville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 ]860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |860.4875

Cromwell, Town of CT |WNKR770 ]860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 |860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 |860.9375

Jacksonville, City of FL |WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 |860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2013

Licensee ST Call Sign Frequencies

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 ]860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 [860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of GU |WPDA554 [860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI |WPQZ565 |[860.4625

Honolulu, City and County of HI |WPRG484 [860.4625

lowa City, City of IA |WNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics 1A |WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 [860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 [860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL  |WNGC398 [860.7375

Effingham, County of IL  |WPNY754 1860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL  |WPMR362 [860.7375

lllinois, State of (Department of Corrections) IL  |WPPD278 |[860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 |860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 ]860.7125

Peoria County Sheriffs Department IL |WQAB235 [860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL  |WPNW387 [860.7125

Tazewell, County of IL  |WQCX272 [n/a*

Williamson, County of IL |WPKM918 [860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |WPCW647 |[860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 ]860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 [860.3125

Kentucky, Commonwealth of KY |WQCP214 [860.2625

Madison, County of KY |WNVN963 |860.4875, 860.7375

Powderly, City of KY |WQCD705 |860.4375

Richmond, City of KY |[WQDE403 [860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125
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East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 [860.7625

Lafourche, Parish of LA |WPRX834 [860.9375

Lafourche, Parish of LA |[WQMI546 860.9375

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |[WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 [860.7625

Louisiana, State of LA |WPHEG605 |860.2375

Louisiana, State of LA |WPHE609 [860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 [860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 [860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHE661 [860.4875

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQA475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 [860.2125

Louisiana, State of LA |WPPE848 860.9375

Madison, Parish of LA |WPMA348 [857.9625

Minden, City of LA |WPWJ531 [860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 ]860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |[WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZz848 |860.7375

Allegany, County of MD |WPRS598 [860.4875

Baltimore, County of MD |[WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD |WPQX905 |[860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |[860.7625

Somerset, County of MD |[WPWR884 [860.9625

Worcester, County of MD [WPNW557 ]860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Forest Hills Public Schools Ml |WQNG464 [860.7625

Grand Rapids Public Schools Ml [WPIP999 860.2125, 860.9875
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Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |[WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |[WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 [860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 [815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN [WQDR523 ]815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 [860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 ]860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN [WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 |860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 |860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 ]860.4875

State of Missouri, Department of Corrections MO |WPUK277 [860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |[857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheuville, City of NC |WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 [860.7125

North Carolina State Highway Patrol NC |WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 [860.4375

North Carolina State Highway Patrol NC |WPKN591 [860.7375

North Carolina State Highway Patrol NC |WPKN594 |860.9875

North Carolina State Highway Patrol NC |WPMB804 [860.4375

North Carolina State Highway Patrol NC |[WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 [860.4375

North Carolina State Highway Patrol NC |[WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 [860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375
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North Carolina State Highway Patrol NC [WPSM605 |[n/a*
North Carolina State Highway Patrol NC |[WPYC603 [860.4375
North Carolina State Highway Patrol NC |WQCQ971 [860.4875
North Carolina State Highway Patrol NC |WQCS908 [860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 [860.9375
Omaha Public Power District NE [WPSZ331 [860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 [860.4875
Atlantic City, City of NJ |[WPRS952 [860.7625
Camden, City of NJ [WNWG6E55 [860.9875
Camden, City of NJ |[WQAF461 [860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 [860.4625, 860.9625
New Jersey, State of NJ |WNDD571 [860.4625, 860.9625
New Jersey, State of NJ |WNDD572 [860.4625, 860.9625
New Jersey, State of NJ |WNDD573 [860.4625, 860.9625
New Jersey, State of NJ |WNDD574 [860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |[WNDD577 ]860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |[WNDD579 ]860.9375
New Jersey, State of NJ |WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |[WNHS409 [860.9375
New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 [860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |[WPUH543 ]860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 [860.4625, 860.9625
NJ Transit Bus Operations NJ |KNHC692 860.3875
NJ Transit Bus Operations NJ |WQGA303 [860.3875
Vineland, City of NJ |WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |WNzB252 |860.7375
State of Nevada NV |[WPKB391 [860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV [WPQD805 [860.2125, 860.9875
State of Nevada NV |[WPQD806 |860.2125, 860.9875
State of Nevada NV |[WPQZ376 [860.2125, 860.4375
State of Nevada NV |[WPRY226 |860.2125, 860.9875
State of Nevada NV |[WPRY297 ]860.2375, 860.7375
State of Nevada NV [WPST690 |860.7375
State of Nevada NV |[WPTR307 [860.2125
State of Nevada NV |WPZZ385 [860.2375
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State of Nevada NV |[WQAV628 [860.2125

State of Nevada NV |[WQAV634 [860.2125

University and Community College System NV |WPWK236 [860.4625

Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 [860.7625

Albany County Airport Authority NY |WPBD381 [860.7625

Albany, County of NY |[WPTC680 |860.7375

Chemung, County of NY |WPDT243 [860.2625

City of Albany NY |[WPWW868 [860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 [860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 [860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 [860.3875, 860.4125

New York City Transit Authority NY |WNUB732 [860.3875, 860.4125

Niskayuna, Town of NY |[WPKY419 [860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |[WPPC682 [860.9375

Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 [860.9875

Grove City, City of OH |WPBY922 |[860.2375

Ohio, State of OH |WQPR358 [860.5875

Southwest Ohio Regional Transit Authority OH |WPGY687 ]860.4875, 860.9375

City of Norman OK |WPPC871 [860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |[860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 [860.9875

Oklahoma, State of OK |[WQCQ878 [860.7125

Oklahoma, State of OK |WQFN465 [860.7125

Oklahoma, State of OK |WQFN466 [860.7375

Oklahoma, State of OK |WQFN467 |[860.2625

Oklahoma, State of OK |WQFR618 [860.2125

Oklahoma, State of OK |WQFR886 |[860.4875

Oklahoma, State of OK |WQFR887 [860.7625

Oklahoma, State of OK |WQFR889 [860.9375

Oklahoma, State of OK |[WQFR890 [860.2375

Oklahoma, State of OK |WQFZz462 |[860.7125

Oklahoma, State of OK |[WQGF211 [860.4375

Oklahoma, State of OK |WQLH676 |[860.9875

Oklahoma, State of OK |WQLY685 [860.7625

Oklahoma, State of OK |WQLY686 |[860.4875

Oklahoma, State of OK |WQLY687 [860.2125

Oklahoma, State of OK |WQLY688 [860.7375

Oklahoma, State of OK |WQLY689 [860.2375

Oklahoma, State of OK |WQLY690 [860.2625

Oklahoma, State of OK |WQLY691 [860.9375

Oklahoma, State of OK |WQLY692 [860.7125
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Oklahoma, State of OK |WQNE779 [860.2625, 860.4875
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 |[860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 ]860.7375, 860.9875
Deschutes, County of OR |WPJR649 [860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 ]860.2375
Redmond, City of OR |[WQAY688 [860.7625
Salem, City of OR |WPKB609 |[860.4875
Washington County Consolidated Communications Agency OR |WNSK475 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 ]860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWCA473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 [860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |WPCN956 [860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 [860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 [860.4375, 860.4875
Chester, County of PA |WPHC709 [860.4375, 860.4875
Chester, County of PA |WPHC717 |[860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 [860.4625, 860.9625
Chester, County of PA |WPMJ468 [860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 [860.4875
Chester, County of PA |WPYE456 [860.2375, 860.4875
Chester, County of PA |WPYG324 [860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 [860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |[860.8375
Cumberland County, Pennsylvania Department of Emergency |PA |WQAB589 [860.4375
Preparedness
Fayette, County of PA |WPDS263 [860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 [860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 [860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |[WNGE384 [860.7375
Philadelphia, City of PA |[WQLU480 |860.8375
Philadelphia, City of PA |[WQMB258 [860.7375
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |[WPWE776 [860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 [860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 |860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 [860.4625
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Clemson, City of SC |WPKU649 [860.7375

Greenville, County of SC |WPDK619 ]860.7125

Greenwood, County of SC |WPOX642 |[857.7375

South Carolina State Ports Authority SC |WPLU704 ]860.7125

South Carolina, State of SC |WPWM262 |860.9875

Spartanburg, County of SC |WPGR361 ]860.4625, 860.9375

Spartanburg, County of SC |WPKZ275 ]860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Spartanburg, County of SC |WQNC839 ]860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 |860.7375

Clarksville, City of TN |WQCL650 |860.2375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 ]860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 |[860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 |860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |[WQCW614 |860.9625

Shelby, County of TN |WNQU968 [860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 ]858.4875

Tennessee, State of TN |WQBY860 [857.9875, 860.2375

Anderson County, Texas TX |WPYA801 |860.2375, 860.9875

Austin, City of TX |WNBZ704 |[860.2625, 860.4375

Austin, City of TX |WPYEG613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 |[860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 |860.7375, 860.9875

Harris, County of TX |WNBZ674 |860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 [860.3875

Missouri City TX |WNAS493 ]860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 ]860.2125, 860.2625

Travis, County of TX |WPZR511 |860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 [860.9875

Murray, City of UT |[WPSK554 [860.4375

Murray, City of UT |WPWH838 [860.4375

Murray, City of UT [WPXK838 [860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT |WPZV887 ]860.2125, 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2013

Licensee ST Call Sign Frequencies
Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA |KNIH412 860.2625
Fairfax, County of VA |WNAJ365 |[860.2625
Virginia Beach, City of VA |WNAU439 |860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875
Chelan County Public Utility District No 1 WA |WPKP369 [860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 860.9875
Clark, County of WA |WPLR403 860.9625
Clark, County of WA |WPLX749 [860.7625, 860.9375
Clark, County of WA |[WQEQ542 ]860.9875
King, County of WA |WQBZ725 [860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |[WQBD600 |[860.2625, 860.7125
East Troy, Town of WI |WNMD420 ]860.4375
Oregon Schools WI |[WPMV532 ]860.8875
Ozaukee, County of WI [WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 ]860.2625
Watertown Water, City of WI |WPFD727 |860.2375
Wisconsin, University of Wl |WPJH396 860.7875
Morgan, County of WV |[WPSD704 |860.2125
Morgan, County of WV |WPTA421 860.2125
Morgan, County of WV |[WPTA470 |860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2013

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2013

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 791 300 1929 0 0 3020
6 CA - North 107 89 138 0 0 334
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 765 7 3 1419
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 200 1103 239 41 2094
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 16 74 5 0 174
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 371 7 0 468
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2013

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2013

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 822 191 1708 0 0 2721
2 Alaska 22 1 1 0 0 24
3 Arizona* 69 10 104 0 0 183
5 CA - South* 91 24 390 0 0 505
21 Michigan 57 0 341 0 0 398
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 179 0 0 321
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 4 0 0 16
53 TX - San Antonio* 16 6 33 0 0 55
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2593 866 5505 246 44 9254

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2013

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of
June 30, 2013

(PSR) Number of Call Signs
Wave 1 Subtotal 15 5) 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 51 3 54
12 Idaho 3 0 3
22 Minnesota 19 3 22
25 Montana 9 0 9
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 144 1203 1347
2 Alaska 21 0 21
21 Michigan 37 374 411
30 NY - Albany 11 23 34
33 Ohio 34 241 275
36 Pennsylvania 3 226 229
43 Washington 31 283 314
54 MI portion of Chicago 1 28 29
55 New York - Buffalo 6 28 34
Total for Waves 1-4 210 1211 1421
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2013

Frequency Proposal Reports for Waves 1-4, as of June 30, 2013

Status Wave 1 Wave 2

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC [ 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and
approval for Sprint credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.
Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per
Wave, Per Region, as of June 30, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PSPA Receip Receip Receip Receip Receip ota
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 1 Subtotal 288 52 15 0 0 355
MultiRegion 29 11 4 0 0 44
6 Northern California 34 6 2 0 0 42
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38
9 Florida 1 0 0 0 0 1
11 Hawaii 8 0 1 0 0 9
13 lllinois 18 2 1 0 0 21
14 Indiana 10 1 1 0 0 12
15 lowa 1 0 0 0 0 1
19 New England 23 2 0 0 0 25
20 DC, Maryland, Northern VA 16 6 0 0 0 22
22 Minnesota 1 0 0 0 0 1
27 Nevada 22 3 2 0 0 27
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 15 5 1 0 0 21
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 1 0 0 31
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 11 2 0 0 0 13
22 Minnesota 28 3 0 0 0 31
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
29 New Mexico 1 0 0 0 0 1
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
41 Utah 1 0 0 0 0 1
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per
Wave, Per Region, as of June 30, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PSPA Receip Receip Receip Receip Receip ota
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 225 20 5 0 0 250
MultiRegion 24 2 1 0 0 27
1 Alabama 14 1 0 0 0 15
9 Florida 73 9 3 0 0 85
10 Georgia 46 4 0 0 0 50
18 Louisiana 15 1 0 0 0 16
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 7 1 1 0 0 9
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 2 0 0 0 10
2 Alaska 4 0 0 0 0 4
3 Arizona 25 0 0 0 0 25
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 3 0 0 0 14
21 Michigan 1 0 0 0 0
23 Mississippi 1 0 0 0 0
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 1 0 0 0 5
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5 0 0 75
0 MultiRegion 6 1 2 0 0 9
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 7 1 0 0 0 8
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 3 0 0 0 15
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 843 129 28 1 0 1001
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of June 30, 2013

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PCSPA Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 1 Subtotal 278 65 12 0 0 355
MultiRegion 36 18 6 0 0 60
Northern California 30 6 0 0 0 36
7 Colorado 7 0 0 0 0 7
8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45
11 Hawaii 0 1 0 0 1
13 lllinois 7 1 0 0 0 8
14 Indiana 15 2 0 0 0 17
19 New England 41 11 0 0 0 52
20 DC, Maryland, Northern VA 21 10 1 0 0 32
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 16 1 0 0 0 17
35 Oregon 0 0 0 0 4
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 7 1 0 0 37
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 31 10 0 0 0 41
4 Arkansas 9 0 0 0 0 9
15 lowa 15 0 0 0 0 15
16 Kansas 18 2 0 0 0 20
17 Kentucky 13 3 0 0 0 16
22 Minnesota 12 0 0 0 0 12
24 Missouri 12 1 0 0 0 13
26 Nebraska 12 4 0 0 0 16
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 20 1 1 0 0 22
40 Texas (Central & Northeast) 24 4 0 0 0 28
44 West Virginia 1 0 0 0 0
46 Wyoming 0 0 1 0 0
49 Texas - Central (Austin Area) 9 2 1 0 0 12
51 Texas - East (Houston Area) 4 4 1 0 0
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of June 30, 2013

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PCSPA Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 167 56 4 0 0 227
MultiRegion 27 12 1 0 0 40
1 Alabama 10 4 1 0 0 15
Florida 39 11 1 0 0 51
10 Georgia 29 7 0 0 0 36
18 Louisiana 18 10 0 0 0 28
23 Mississippi 11 2 0 0 0 13
31 North Carolina 21 5 0 0 0 26
37 South Carolina 6 5 1 0 0 12
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 6 2 0 0 0 8
2 Alaska 0 1 0 0 0 1
5 Southern California 2 1 0 0 0 3
8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 1 0 0 0 7
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 1 0 0 0 5
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 11 6 0 0 0 17
19 New England 1 0 0 0 0 1
21 Michigan 19 3 0 0 0 22
22 Minnesota 1 0 0 0
25 Montana 1 0 0 0 0
30 Eastern Upstate NY 1 0 0 0
33 Ohio 25 10 1 0 0 36
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 17 0 0 0 19
55 Western Upstate NY 5 5 0 0 0 10
Totals for Waves 1-4 and Canadian Border 755 191 21 0 0 967
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|Transit Mix Concrete Co 1/24/06

5|Wireless Market Source 2 1/26/06

6|Firstview Communications 2 1/27/06

7|RA Comm Inc 2/3/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery, Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Crader, R David 4/17/06
17|Herby, Clinton 4/17/06
18|Gold Star FS INC 4/18/06
19|Vico Construction Company 4/19/06
20|High Peak Communications, LLC 4/21/06
21|Ruffin Gaming LLC 4/21/06
22|Taylor, Eugene J. 4/21/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Espinoza, Raul 4/27/06
26|Marco Polo Rebanding 4/27/06
27|Ohio Valley Gas 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Taylor, Dorothy L 4/27/06
30|Binder Machinery Corporation 4/28/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/5/06
33| Salisbury, Town of 5/9/06
34|Steg, Bernard (2) 5/9/06
35|Tooele, County Of 5/9/06
36|Viking Land Mobile Communications, Inc. (2) 5/9/06
37|Emery, Connie R 5/11/06
38| Detweiler, Scott R. 5/15/06
39|ISG Indiana Harbor Inc. 5/16/06
40|Smith, Alton 5/18/06
41|Myers, Natalie 5/19/06
42|Gallagher Asphalt # 2 5/23/06
43|Access Ag, Inc. 5/24/06
44|West County Transportation Agency 5/25/06
45|Chapin, Barbara A. 5/26/06
46|Yamaoka Bros Inc 5/26/06
47|Super Shuttle International 2 5/30/06
48|Black, Daniel 6/1/06
49|Emery, Robert M 6/2/06
50|PK Smith Limousine Co., Inc.2 6/3/06
51|Brandenburg, James: Brandenburg, Donald 6/6/06
52|Cupertino Union School District 6/6/06
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Bresnan Communications, LLC 6/9/06
54|Communications Systems Specialist, Inc. 6/9/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Patel, Shailesh N #3 ( swap) 6/14/06
57|Ferrari, Julia (Plote) 6/16/06
58|Sobota, Carolyn 6/16/06
59|Storer, Donald B. 6/21/06
60|Underground Inc 6/21/06
61|Henderson, Henry 6/26/06
62|Perdue Farms Inc. 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68|Las Vegas Paving 7/6/06
69|Celco SND Comm Inc 717106
70|Casino Queen INC 7/10/06
71|Wulf, Thomas 7/10/06
72|Secom Communications 2 7/11/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75|Mammoth June Ski Resort, Inc. 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|Wilbur Ellis Company DBA Helm Fertilizers 7/14/06
79|F & D Enterprises Inc. 7/17/06
80| Salvation Army Harrisburg 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey lIrrigation 7/24/06
85|Rocky Mountain Motorists Inc. 7124106
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7127106
89| Aluminium Company of America 1 7/28/06
90| Easton, Town of 7/28/06
91|Henry Nelch & Son Co 7/28/06
92|Irving Materials 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96 |Community Repeater Guidance CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|CU Radio Enterprises, Inc. 8/8/06
103|CSI Communications d/b/a Day Wireless Systems 8/9/06
104|Lectro Communications Inc. 8/9/06
105|London Towncars Inc 8/9/06
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Appendix 8

Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Donald, C. Alger 8/15/06
109|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/06
110|Shearer Communications 8/15/06
111|Steuben County 3 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Cook Dupage Transportation 8/21/06
114|Wheatridge, City of 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|The Boeing Company 8/29/06
120|Fruit Belt Service Co. Inc 8/30/06
121|Levi Strauss & Co 8/30/06
122|Veach, Dorothy 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Granite Contruction Company 9/8/06
128|Sangamon, County of (Mobile Data) 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139|lllinois, State of 10/12/06
140|Crane, Bert 10/13/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Baker Rock Crushing Company 11/27/06
156|Comcast of Connecticut, Inc. 11/27/06
157|G & G Communications Inc. Rebanding 11/27/06
158|Brooks, Janis 12/1/06
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Triple C Communications 12/6/06
162|Wecom Inc. 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Hartford Hospital 1/19/07
168|Mc Clatchy Newspaper Inc. 1/19/07
169|Willard Agri Svc 1/19/07
170|K & A Mutual Associates Inc. 1/23/07
171|K5 Contruction 1/24/07
172|Dole Fresh Fruit 1/25/07
173|New Haven, City of 1/25/07
174|Wille Brother Company 1/25/07
175|Baltimore Gas & Electric Company 1/26/07
176|Emergency Radio Services Inc. 2 1/29/07
177|KLL Wireless, INC 1/29/07
178|Adler, Philip 2/1/07
179|William A. Hazel 2/2/07
180|Stoller Construction 2/5/07
181 |Frederick County, MD Board of Education 2/8/07
182|R. W. Miller & Sons Inc 2/8/07
183|Frederick County, MD 2/9/07
184|Frontier Radio 2/12/07
185|Aggregate Inc. 2/15/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|Brenner, Jerry 2/21/07
189|JTE Enterprises 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Mary Ellen Brewer (Lundy) 2/26/07
192|Nevada Ready Mix Il 2127107
193|Sonoma County, CA 3/1/07
194|WP Company LLC 3/2/07
195|Lockheed Martin Corporation 3/6/07
196|Sprague, Town of 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Glastonbury Police Department 3/15/07
200|Praire Group Inc. 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics 3/16/07
205|Rhode Island, State of 3/20/07
206|Meriden, City of 3/21/07
207|XW LLC #2 (swap) 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217|Durham School services - CHI, IL 5/1/07
218|Durham School services - PHI, PA 5/1/07
219|Durham Scool Services - North CA 5/1/07
220|Sun Cab Inc dba Nellis Cab Company 5/11/07
221|PG & E (Re-Band) 5/15/07
222|Pennington, Agnes 5/15/07
223|Adams, Don Jr. 5/17/07
224|Anderson, Glen 5/18/07
225|Durham School Services - Decatur, IL 5/23/07
226|Rheins, Joy 2 5/23/07
227|Townsend Booth 5/23/07
228|Hudson General -NY 5/24/07
229|Colorado, State of ( L-120) 5/30/07
230|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
231|New York Communications Company Inc. 6/1/07
232|0O'Hare Midway Limousine Svcs, Inc. 6/4/07
233|Cumberland, County of 6/5/07
234|Reilly, Phillip 6/5/07
235|Cohen, Eliahu 6/11/07
236|Orosz, Joseph Rebanding 6/11/07
237|Hernandez, David A 6/12/07
238|0lde City Taxi Coach Association, Inc. 6/14/07
239|RCMH Car Company, Inc. 2 6/14/07
240|Ragan Communications, Inc #3 (swap) 6/22/07
241|David Whiteside 6/26/07
242|Ready Mixed Concrete Company 6/26/07
243|Bethlehem, City of 6/27/07
244|Cure Brothers 6/28/07
245|Desilva Gates Const. 712/07
246|Mora, Albert 712107
247|Academy Express 7/10/07
248|Thelen Sand & Gravel Inc 7/10/07
249]lllinois Power Company 7112/07
250|RSK World, Inc. Rebanding 7117107
251|VCF Inc. 7/24/07
252|John E Sola Estate 7/25/07
253|ANAT, LLC Rebanding 8/31/07
254|Egg Harbor, Township of 9/7/07
255]Atlantic, County of 10/3/07
256|Browning Ferris Industries, Inc. 2005 10/3/07
257|Montgomery, County of 2005 10/24/07
258|York Cable Televison 10/24/07
259|Union, County of 10/25/07
260|PCS Communications 11/19/07
261|Craig Antenna Service 2 12/20/07
262|Ray's Radio #2 1/11/08
263|DuPage, County of 1/14/08
264|Nevada Ready Mix 1/15/08
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Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
265|Johnson, County of 1/31/08
266|MCM Construction # 2 Swap 2/20/08
267 | Township of Berkeley 3/10/08
268|Murray City Power Department 3/13/08
269|Redland Genstar Inc. 3/25/08
270|Peltzer Farm Management, Inc. 3/31/08
271|Harris Communications / A-1-A TA Inc. 4/14/08
272|Hudson, County of 4/24/08
273|Peco Energy Company 4/29/08
274|Hale, Robert 5/6/08
275|Chesterfield County, VA 5/9/08
276|Laidlaw Transit 5/20/08
277|Myers + Brown # 6 5/27/08
278|United Communications Co 5/27/08
279|Virginia Commonwealth of DMV 5/27/08
280|Virginia, Commonwealth of - CNU 5/27/08
281|Wireless US, LLC 6/10/08
282|Concord Body Repair LLC 6/11/08
283|Computer Car Inc. 6/30/08
284|Anheuser Busch Wave 1 7/16/08
285|Quicksilver Express Courier 8/8/08
286|0Ocean City, Town of 10/1/08
287|United llluminating Company 10/14/08
288|lllinois Cooperative Assoiciation, INV #4 10/23/08
289|Myers Brothers Inc 10/23/08
290|State of Connecticut 12/4/08
291|Helms Brothers 1/22/09
292|Kuilima Resort Company Rebanding 1/22/09
293|Seabrook Joint Owners - Rebanding 1/26/09
294|Fresno Unified School District 2/2/09
295|Ameren Services Company 2/16/09
296|Regency Cab Inc. 3/5/09
297|Roanoke, County of (VA) 4/7/09
298|Chevron USA Inc 5/6/09
299|MARYLAND, STATE OF- MDOT- MAA 5/6/09
300|Charter, Tom or Perry DBA - T&P Farms 5/21/09
301|Essex, County of 5/21/09
302|Mashpee, Town of 5/21/09
303|New Jersey Turnpike Authority 5/21/09
304|Roy Street Enterprises Inc. 5/21/09
305|Sandwich, Town of 5/21/09
306|California State Auto Assn. 5/29/09
307|G & P Communications 6/12/09
308|Smith, Michael D 6/22/09
309|Susquehanna Township 6/24/09
310|Passaic, City of 6/29/09
311|Fresno Mobile Radio 7/17/09
312|Ledgemere- Maine 7/17/09
313|Lectracom, Inc. 2 8/4/09
314|FOB Inc. 9/1/09
315|Norfolk, City of 9/1/09
316|Manassas, City of 9/22/09
317|Maryland, State of - Rebanding 9/22/09
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Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
318|Portland, City of 10/8/09
319|WCCCA 10/12/09
320|City Pic Corporation 10/20/09
321|Tarco Inc. 10/28/09
322|Bristol, County of (MA) 11/6/09
323|Radio Services Inc 11/11/09
324|Bourne, Town of 12/1/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 3/8/10
327|La Rue Communications 3/15/10
328|New Jersey, State of 4/14/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 8/16/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|Island SMR # 4 ( re-band) 2/28/11
335|Telebeeper Continental US EA Swap 8/16/11
336|Baltimore, County of 2/20/12
337|Reading, City of (2) 4/12/12
338|Commonwealth of Massachusetts 1/22/13
339|Richmond, City of VA 1/29/13

Subtotal FRA count for Wave 1 339

Wave 2

1|Idaho Supreme Potatoes 1/3/06

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/6/06

4]Zenk, John 1/10/06

5|Lees Summit Board of Education 1/17/06

6[Nebco Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Lyondell Citgo 3/27/06

9|McMahon, Eric 4/15/06
10|First Student, Inc. 4/17/06
11|Fischer, Craig D 4/21/06
12|Steier, Tim 4/24/06
13|Metro Communications LLC 4/27/06
14|Seba Bros Farms Inc 4/27/06
15| Triple D Communications Inc 4/27/06
16|Hewlett Packard Company Inc. 5/5/06
17|Malavia, Jim 5/9/06
18|Mid Tennessee third Mobile 5/9/06
19|Battles Communications 2 5/15/06
20|Cox Communications - Wichita, KS 5/15/06
21|Minnesota, State of 5/15/06
22|Radioland Inc. 5/15/06
23|Smith, Eleanor (2) 5/18/06
24|BestD & D 5/19/06
25|Stinnett Heater Treater Repairs 5/24/06
26|Epperson, Jimmy A. 5/25/06
27|Graybill Electronics Inc. 5/26/06
28|Myers, L E 6/2/06
29(J Lee Milligan 6/6/06
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Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
30|Melba School District 136 6/6/06
31|Roadrunner Transportation 6/6/06
32|Boyar, Chris 6/9/06
33|Holsum Bakers Inc DBA Caprock Communications 6/9/06
34|Pine Bluff, City of, AR 6/16/06
35|Kenton County Airport Board 6/19/06
36|Minneapolis, City of 6/20/06
37|Houston 900 Network 6/23/06
38|Hopkins, Terry 6/27/06
39|Balis, Gregory K 6/28/06
40|Wood Communications 2 6/28/06
41|Douglas E Morris Profit Sharing Trust 6/29/06
42|Scott Strouts DBA AMC Taxi 7/5/06
43|Ashland Construction Communications 7/6/06
44|Butler, Edward 7/6/06
45|West Central Communications 2 7/12/06
46|North Kansas City, City of ( School District) 7/13/06
A7|TFEM Comm Inc. 7/13/06
48|Fred Weber Inc. 7/19/06
49|Estate of Joseph C Thames 7/21/06
50|Allied Services LLC 7/26/06
51|Herby, John 7127106
52|Alperowitz, Francine 7/28/06
53|Leonardt, Bruno 8/1/06
54|Champion Communications Services 8/3/06
55|Johnson, Christian 8/3/06
56| Frontier El Dorado Refining 8/4/06
57|Telebeep Inc. 8/4/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Ames Construction Inc. 8/15/06
63|Davis Jr, Clifton 8/15/06
64|Craighead, County of AR 8/16/06
65|Herby, Martha A 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Co Op Agriculture Center 8/24/06
68|Miller, Cleo 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70|City of Dakota Dunes 8/28/06
71|Lehman Roberts 9/15/06
72|Watonwan Farm Service 9/27/06
73|Hearthstone Enterprises Inc 10/3/06
74|Gateway Wireless Services 3 10/4/06
75|AVR Inc. 10/6/06
76|Airtel Wireless, LLC 10/12/06
77|Michael Howell 10/12/06
78|Action Radio & Communications INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
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Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
83|Schmidtke, Dave 11/1/06
84 |Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
87|John Knox Village 11/10/06
88| Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Griffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Contruction Co 2/28/07
118|SP100 South 5th Street LLC & SP150 South Street 3/5/07
119|SR Communications Associates 3/6/07
120|Alpha Wireless Communications Inc. 3/13/07
121|Wenner Farms 3/14/07
122|Hennepin County 3/15/07
123|Northwest Airlines 3/15/07
124|Young, Chris: Paschall, Larry A 3/15/07
125|Boulder AG 3/20/07
126|Charleston Housing 3/22/07
127|Green Isle Countryside Farms 3/28/07
128|JP Jenkins, Inc. 3/28/07
129|Comm Center /Phoenix Distributing 4/3/07
130|Atofina Petrochemicals Inc 4/9/07
131|W A Ellis Construction Company 4/9/07
132|Sebastian, County of, AR 4/13/07
133|G & D Communications 4/19/07
134|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
135|Berry Hill, City of 5/14/07
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TA Completion Certification

Deal Name Receipt Date Deal Count
136|Durham School Services - MO 5/14/07
137|Raymer, Joe R 5/17/07
138|Minnesota, State of - Dept. of Corrections 5/18/07
139|Ford Communications 5/24/07
140[{JRJ Paving 5/24/07
141|Leavenworth, County of, KS 6/4/07
142|Chevron Phillips Chemical Co LP 6/7/07
143|Main Street Partners 6/7/07
144|Challenger Construction INC. 6/11/07
145|Grant County, AR 6/11/07
146|A Communications LLC 6/12/07
147|Aldredge, RW:Kay, AP:Weishuhn G 712/07
148|Hertz Rent A Car 7/2/07
149|Lexington Fayette Urban County Government 7/5/07
150{MO ARK Communications Inc. 7/10/07
151|Airport Fast Park 7/23/07
152|Bass Enterprises Construction Company 7/23/07
153|Central Communications & Electronics 7126107
154|Bridgeport Tank Trucks 8/15/07
155|Gladstone, City of 8/24/07
156|Peacock, John F 8/24/07
157|Bliss, Robert D 10/10/07
158|Baptist Medical System 10/17/07
159|Hillard, Harold 2 10/17/07
160|Laidlaw (Wave 2 and 4) 10/18/07
161|Capital Aggregates Inc 10/23/07
162|Meek,Larry ( Rebanding) 10/23/07
163|City of Derby 11/16/07
164|Septran, Inc. 12/12/07
165|Grays Knob Coal Co 1/10/08
166|Denton, City of 1/14/08
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168|Sedgwick, County of, KS 2/19/08
169|Kansas, State of 3/10/08
170|Entergy 3/14/08
171|Mobil Oil Telcom LTD 3/21/08
172|Mid American Energy Company 4/29/08
173|Anheuser Busch 5/5/08
174|Covington, City of 5/27/08
175|Levake, Martin 2005 5/27/08
176|WASTE CONNECTIONS OF TENNESSEE 6/10/08
177|Quicksilver Express Courier 7/16/08
178|Burkhardt, Phillip 7/17/08
179|CenterPoint Energy Gas Transmission 8/7/08
180|Pitcock and Williams 10/1/08
181|First Digital Holdings LLC 10/20/08
182|Conway, City of, AR 10/21/08
183|Conduff, Archie 11/18/08
184|ConocoPhillips Communications Inc. 12/19/08
185|McClellan, Odis 5/21/09
186|Williamson, Bruce ( EA & Site License) 5/29/09
187|Adler, Susan 7/16/09
188|Duke Energy (rebanding) 7117109
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TA Completion Certification
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189|Gulf Coast Electronics 7/17/09
190|Rainbow Taxi Corp 7/28/09
191|Hamilton, County of, TN 8/1/09
192|Fayette, County of 9/1/09
193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|Enogex 11/10/09
196|CenterPoint Energy, Inc. 12/30/09
197|Morgan, William A 1/26/10
198|Arlington ISD 1/28/10
199|Houston ISD 2/18/10
200|Brandywine 4/27/10
201|Aquila Inc 5/17/10
202|Hare, Gregory 10/21/10
203|Cartwright Communication Technology, Inc. 11/23/10
204|Western Communications ESMR EA Swap 1/21/11
205|Allen Wireless Group Il - Wave 2 11/9/11

Subtotal FRA count for Wave 2 205

Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/29/06

3|North Communications of PR 5/10/06

4|Curry and Company Plumbing 5/11/06

5|Wilemon, Jerry W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|Boulware, Winston 6/20/06

8|Rodd Electronics Contract 6/29/06

9[Ben Hill Griffin 7/11/06
10|Modern Communications of Greenville Mississippi 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/3/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30| State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06

Page 11 of 19



Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013
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TA Completion Certification

Deal Name Receipt Date Deal Count
35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/8/06
39|Waste Services of Florida 11/17/06
40|Everglades Communications Inc 11/20/06
41|Charlotte, City of, NC 11/21/06
42| Tampa Electric Company 11/21/06
43|Action Community Center 11/27/06
44|Washington, County of, FL 11/27/06
45|Tallulah, City of, LA 11/29/06
46|Madison, Parish of, LA 11/30/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49|Patterson Communications & Electronics 12/11/06
50| Tallapoosa, County Of, AL 12/11/06
51|Haralson, County Of, GA 12/13/06
52|Jack M Berry Inc. 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Perry, County of 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|Columbus, City of, GA 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|Donn Barr - Virigin Islands 2/2/07
66|North Carolina, State of - DOC 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|Alpharetta, City of, GA 2/15/07
69|Sugar Cane Growers 2/15/07
70|United States Sugar Corporation 2/15/07
71|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73| M. E. Diversified Electronics, Inc 2/23/07
74|Purser, Mark 2/26/07
75|Florida Hospital 2/27/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|Whitley's Communications Service 3/1/07
78|Anderson, City Of, SC 3/2/07
79|Sunstate Communications Inc 3/2/07
80|Lantana, Town of, FL 3/5/07
81|Micro Technology Southeast 3/5/07
82|Re Max Agents Realty Inc 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|Pineville, Town of, NC 3/12/07
85|Federal Express Corporation 3/13/07
86|Palm Beach, County of, FL 3/15/07
87|High Tech Communications Services Inc 3/16/07
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88| City of Wilson 3/20/07

89|Shaw Industries Inc 3/21/07

90|NORTH CAROLINA, STATE OF 3/23/07

91|Cameron, Parish Of, LA 3/26/07

92|Richland, City of, MS 3/26/07

93|Dothan City Schools 3/27/07

94|Huntsville Radio Service 3/27/07

95|Martha Herby - Virgin Islands 3/27/07

96| Mississippi DOT 3/27/07

97|State Farm Mutual Automobile Insurance Companies 3/27/07

98|Desoto, County of, Fl 3/28/07

99|Gainesville, City of, GA 3/30/07
100|Roswell, City of, GA 4/2/07
101|Communications Leasing Corp 4/3/07
102|HARDRIVES OF DELRAY INC 4/6/07
103|Alabama, University of 4/16/07
104|Forest Park, City Of, GA 4/19/07
105|SNELLVILLE, CITY OF, GA 4/19/07
106|APM Terminals North America 5/14/07
107|Sea Coast Communications Inc 5/14/07
108|Central Florida Regional Transportation Authority 5/15/07
109|Chatco Communications 5/17/07
110|Lakeland, City Of, FL 5/17/07
111|Consolidated Freightways Corporation 6/1/07
112|Palm Springs, Village of, FL 6/19/07
113|Columbus City of - Medical Center 712/07
114|Decatur, City of, GA 7/10/07
115|BRUNS & MC KENNA 2 INC 7/12/07
116|North Sight Communications, INC. 7112/07
117|CONCRETE SUPPLY COMPANY 7/16/07
118|GLYNN, COUNTY OF, GA 7/18/07
119|Chattaway, Paul S 7125107
120|Vincent, Perry 7125107
121|Carroll, County Of, GA 7126/07
122|Tower Communications, Inc 7/26/07
123|MC DONALD CONSTRUCTION CORPORATION 7/31/07
124|CORAL SPRINGS, CITY OF, FL 8/6/07
125|Orange City, Of, FL 8/6/07
126|SUMITOMO LIFE REALTY NY INC 8/6/07
127|South Sales Communications Inc 8/6/07
128|MECKLENBURG, COUNTY OF, NC 8/13/07
129|Rutherford Electric Membership Corp 8/13/07
130|Two Way Radio of Carolina 8/13/07
131|C & S Communications INC 8/15/07
132|Terrebonne Parish, LA 8/15/07
133|OGLETHORPE POWER CORP 8/24/07
134|Gunby Communications Inc. 9/4/07
135|University of West Florida 9/4/07
136|COLUMBUS, CITY OF, MS 9/5/07
137|VoiceLink Communications, Inc. 9/7/07
138|MIAMI SHORES, VILLAGE OF, FL 9/12/07
139|Amoco Oil Company 9/13/07
140|Miami Springs, City of, FL 9/14/07
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
141|ATLANTA, CITY OF, GA 9/18/07
142|BCW INC 9/18/07
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144|COLLINS, ROLAND 10/3/07
145|PINELLAS, COUNTY OF, FL 10/8/07
146|GAINESVILLE, CITY OF, FL 10/16/07
147|MEDLEY, TOWN OF, FL 10/16/07
148|Carroll County Water Authority, GA 10/22/07
149|Orange, County of, FL 10/23/07
150|PALM BEACH, TOWN OF, FL 10/25/07
151|Car Comm / End of Line 12/7/07
152|Coastal SMR/ARC 12/20/07
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155|Wireless Services of Puerto Rico Inc 3/11/08
156|Targa Midstream Services Limited Partnership 3/24/08
157|DAPHNE, CITY OF, AL 4/2/08
158|Richard Raabe - Virgin Islands & PR 4/7/08
159|John Herby - VI 4/11/08
160|Florida, State of - State Attorney 4/14/08
161|LAUDERHILL, CITY OF, FL 4/14/08
162|Monsanto Company 4/18/08
163|TIFT, COUNTY OF, GA 4/18/08
164|Fayette, County of, GA 4/22/08
165|CHATHAM, COUNTY OF, GA 4/23/08
166|Mac Bee Harvesting Inc 5/5/08
167|LAMAR, COUNTY OF, MS 5/9/08
168|Clyde W Sell - PR 5/19/08
169|MOSS POINT, CITY OF, MS 5/27/08
170|Mead Coated Board Inc 6/10/08
171|Wackenhut Corporation 6/10/08
172|Exxon Communications Company 6/23/08
173|Florida, State of - DOC 8/14/08
174|MERIDIAN, CITY OF, MS 9/2/08
175|Chevron USA Mississippi 10/2/08
176|George W Garland - Virgin Islands & PR 10/16/08
177|COCONUT CREEK, CITY OF, FL 10/31/08
178|Fulton, County of, GA 12/2/08
179|MACON, CITY OF, GA 12/2/08
180|FCCA LLC 12/15/08
181|Jupiter Town, of, FL 1/30/09
182|MIAMI, CITY OF, FL 2/17/09
183|THOMAS, COUNTY OF, GA 2/17/09
184|Carolina Telephone and Telegraph Company 2/23/09
185|Hillsborough, County Of, FL 3/23/09
186|FLORIDA MOBILE TELECOM INC 3/24/09
187|Mountain Park, City of, GA 3/30/09
188|CONYERS, CITY OF, GA 5/21/09
189|OPELOUSAS, CITY OF, LA 5/21/09
190|CAPE CORAL, CITY OF, FL 6/1/09
191|MEMORIAL MEDICAL CENTER INC 6/12/09
192|RCS Communications EA Swap 6/15/09
193|BROWARD, COUNTY OF, FL 7/1/09
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/09
197|Solutia 8/7/09
198|Durham City of 8/18/09
199|MIDFIELD, CITY OF, AL 9/8/09
200|RUCKERT, BRUCE 10/2/09
201|Miami-Dade, County of, FL 10/6/09
202|CARY, TOWN OF, NC 11/3/09
203|JACKSONVILLE, CITY OF, FL 11/10/09
204|FedEx Atlanta Expansion Band 1/4/10
205|Duke Energy Company - Rebanding 1/19/10
206|Walton EMC Atlanta Expansion Band 2/18/10
207|CORAL GABLES, CITY OF, FL 3/19/10
208|BAPTIST HOSPITAL 1 4/6/10
209|HOUSTON, COUNTY OF, GA 4/27/10
210|Florence-Lauderdale EMA, AL 5/13/10
211|GEORGIA, STATE OF 5/25/10
212|0Ocala, City of, FI. Ph 1 7/15/10
213]Juno Beach, Town of, FL 7/16/10
214|HERNANDO, COUNTY OF, FL 8/17/10
215|Scana PH Il EA swap 8/19/10
216|Bigbie Electronics Inc 9/22/10
217|ARINC Atlanta Expansion Band 11/8/10
218|Carroll EMC Atlanta Expansion Band 11/16/10
219|Santa Rosa, County of, FL 12/21/10
220|MARTIN, COUNTY OF, FL 1/19/11
221|Anheuser Busch Atlanta Expansion Band 8/16/11
222|Palm Beach County School Police 10/5/11
223|Allen Wireless Group 11/9/11
224|Putnam, County of, FL 11/11/11
225|Coweta Fayette EMC Atlanta Expansion Band 12/13/11
226|WALTON, COUNTY OF, GA 2/24]/12
227|ROCKDALE, COUNTY OF, GA 3/5/12
228|SCANA-REDI-equip only 6/4/12
229|GREENSBORO, CITY OF, NC 8/30/12
230|CITRUS, COUNTY OF, FL 9/19/12
231|BOCA RATON, CITY OF, FL 9/27/12
232|SANIBEL, CITY OF, FL 10/18/12
233|BREVARD, COUNTY OF, FL 10/22/12
234|SEMINOLE, COUNTY OF, FL 2/4/13
235|WEST PALM BEACH, CITY OF, FL 4/15/13

Subtotal FRA count for Wave 3 235

Wave 4
1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4]Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/30/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27/07
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|ELLIS COMPANY PARTNERSHIP 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|New York, State of - State Police/Albany Police 8/13/07
43|TUCKER, ALAN 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
A47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49|0OTTAWA, COUNTY OF, MI 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|Skitronics EA Swap 12/20/07
52|KENT, COUNTY OF, MI 1/7/08
53|HAMILTON, CITY OF, OH 1/9/08
54|Specialty Corporation--Gill 1/11/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58| JEFFERSON LEVEE BOARD, LA 4/14/08
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/08
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
63|MORAINE MATERIALS CO INC 5/30/08
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66| WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|P & R Spectrum Resources, Inc. 8/8/08
70|GRAND RAPIDS, CITY OF, Ml 8/12/08
71|CONWAY SR, ROBERT J 9/23/08
72|Clark County, OR 10/30/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, Francis 7/23/09
82|Rink, William 7/23/09
83| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
84|Rink, Michael E 7/30/09
85|KENNER, CITY OF, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90|TELEBEEPER OF NEW MEXICO INC 12/4/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|Kennedy Associates, Inc. 1/26/10
94|Kneupper, Kevin 1/26/10
95|Kneupper, Urban 1/26/10
96|PAPATHEOFANIS, BILL J 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|Slidell, City of, LA 9/14/10

100|Allen Wireless Group - SoCo Territory 3/1/11
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12
102|MISSISSIPPI, STATE OF 2/28/12
103|EAST BATON ROUGE, PARISH OF, LA 4/9/13
104|MAYS, MYRON 4/24/13
Subtotal FRA count for Wave 4 104
Canadian Border Region
1|Atlantic Communications, Inc 10/23/09
2|Wibe, Gary 11/25/09
3|Saddle Butte Towers 12/17/09
4|S D Warren Company 12/30/09
5|Great Lakes Construction Company 1/19/10
6|Waste Management Holdings Inc 1/19/10
7|Communications Source Inc 2/18/10
8|LONGABERGER COMPANY Rebanding 2/24/10
9|Ruhlin Co 3/4/10
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Appendix 8

Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
13|Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 7/6/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29|Northern Border Pipeline Company 10/5/10
30| Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33| Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42]JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
48|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11
50|Central Maine Power Company 10/7/11
51|Stones Mobile Radio Inc 10/7/11
52|Salmon Bay Sand and Gravel Co Inc 11/14/11
53|Information Transfer Systems 1/6/12
54|Federal Express Canadian Rebanding 2/24/12
55|ConocoPhillips Communications Inc. 4/20/12
56|Columbia Falls Aluminum CO LLC 5/11/12
57| Professional Communications Messaging Service Inc 5/23/12
58|Hazelton Industries Inc 7/9/12
59|Miller, Judith & Wayne A 8/22/12
60|Chrysler Corporation 9/5/12

Subtotal FRA count for Canadian Border Region

60

Page 18 of 19




Appendix 8

Summary of Stage 1 FRASs that have Closed, as of June 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name
Mexican Border Region

Receipt Date

Deal Count

Subtotal FRA count for Mexican Border Region

Total FRAs

943
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of June 30, 2013

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|HOOPER, STEVEN E | 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region
|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region
|Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5|Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
11|Richmond, City of VA 1/20/12
12|Virginia Beach, County of 2/6/12
13|Rhode Island, State of - Pre Planning 5/8/13
14|Seabrook - Planning Funding 5/14/13
Subtotal PFA count for Wave 1 14
Wave 2
1| Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7117109
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3[JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6|/|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/20/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
19|CITRUS, COUNTY OF, FL 12/19/11
20|GREENSBORO, CITY OF, NC 12/22/11
21|MORGAN, COUNTY OF, AL 3/20/12
22|BIBB, COUNTY OF, GA 4/30/12
23|MANATEE, COUNTY OF, FL 8/20/12
24|MIAMI BEACH, CITY OF, FL 10/15/12
Subtotal PFA count for Wave 3 24
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 716/10
5[SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
8|LOUISIANA, STATE OF 5/11/12
9|EAST BATON ROUGE, PARISH OF, LA 6/11/12
Subtotal PFA count for Wave 4 9
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3|The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
5|FELHC Inc 10/10/11
6|United Telephone Company of Ohio 8/24/12
Subtotal FRA count for Canadian Border Region 6
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 56
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Appendix 8
Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|NEW ALBANY, CITY OF, INPH Il 10/2/06

3|BLUFFTON, CITY OF, INPH Il 1/17/07

4|PENDLETON, TOWN OF, IN PH Il 1/17/07

5|BLOOMINGTON, CITY OF, IN PH II 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH I 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) PH Il 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
20|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA PH I 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|NORTON, TOWN OF, MA PH Il 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29|Emeryville, City of, CA PH II 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH II 9/29/08
32|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
33|San Bruno, City of, CA PH Il 10/7/08
34|MISHAWAKA, CITY OF, INPH Il 10/9/08
35|Oregon, State of - OR PH I 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/08
39|Redwood City, City of, CA PH Il 11/21/08
40|Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH Il 12/3/08
42|Lodi, City of, CAPH Il 12/5/08
43|Mountain View, City of, CA PH Il 12/9/08
44|NORTH ANDOVER, TOWN OF, MA PH Il 12/9/08
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/09
46|PORTAGE, CITY OF, INPH Il 1/16/09
A7|EASTON, TOWN OF, MA PH Il 1/22/09
48|KENOSHA, COUNTY OF, WI PH Il 1/22/09
49|Sunnyvale, City of, CA PH Il 1/30/09
50|Piedmont, City of, CA PH Il 2/4/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8
Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
55|Merced County, CA PH Il 3/9/09
56| BERKSHIRE COUNTY OF, MA PH Il 3/13/09
57|WESTFIELD, TOWN OF, MA PH Il 4/1/09
58| GROTON, TOWN OF, CT PH Il 4/2/09
59|Redding, City of, CA PH Il 4/15/09
60|Aurora, City of, CO Phase I 4/17/09
61|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
62|Modesto, City of, CA PH Il 5/13/09
63|Alleghany, County of, VA PH Il 5/21/09
64|Fresno, City of, CAPH Il 6/1/09
65|Fairfield, Town of, CT 7/8/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/09
67|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
68|NEW CASTLE COUNTY OF, DE PH I 7/17/09
69|Hartford Hospital, PH Il STA 8/4/09
70|NEW HAVEN, CITY OF, CT PH Il 8/11/09
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH || 8/25/09
72|CASS, COUNTY OF, INPH || 8/31/09
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 9/11/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH || 11/2/09
79|Champaign, City of, IL PH Il STA 11/4/09
80|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
81|COLLEGE OF WILLIAM AND MARY PH I 11/4/09
82|Housing Authority of Denver, CO Ph I 11/11/09
83|MADISON, CITY OF, WI PH Il 11/12/09
84|Walnut Creek, City of, CA PH Il 11/19/09
85| Stockton, City of, CA PH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| Yamhill Communication Agency PH I 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|Marion, County of, OR PH Il 2/16/10
92|Pikes Peak Regional Comm Network 2/16/10
93|Las Vegas, City of, NV PH II 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CAPH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|HANCOCK COUNTY OF, IN PH Il 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, ILPH Il 4/9/10
101|Ceres, City of, CA PH Il 4/13/10
102|North Las Vegas, City of, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH || 4/28/10
105|San Joaquin, County of, CA PH Il 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH Il 5/20/10
107|Saint Clair County Transit District, IL PH Il 6/7/10
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Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|Lakewood, City of, CO, Phase I 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
110|American Red Cross Bay Area PH Il 7/13/10
111|SUDBURY, TOWN OF, MA PH I| 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|Oregon Department of Corrections PH I 8/27/10
115|STATE UNIVERSITY OF NY MARITIME COLLEGE PH I 9/3/10
116|Ogden, City of, UT PH Il 9/14/10
117|Livermore/Amador Valley Transit Auth PH Il 10/12/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
120|ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
121|BROWN, COUNTY OF, WI PH Il 11/11/10
122|ANDERSON, CITY OF, IN PH Il 11/15/10
123|San Jose, City of, CAPH Il 12/6/10
124|BOONE, COUNTY OF, IN PH Il 12/9/10
125|Minnesota, State of PH Il - Wave 1 12/16/10
126|Maui, County of, HI PH Il 12/21/10
127|UCAN - DFCM Equipment Only 1/5/11
128|BETHLEHEM, CITY OF, PAPH Il 1/6/11
129|New York, State of, PH Il Wave 1 1/14/11
130|UCAN - IHC Equipment Only 2/18/11
131|LASALLE, COUNTY OF, IL PH Il 3/15/11
132|BUCKS, COUNTY OF, PAPH Il 3/21/11
133|OCEAN CITY, CITY OF, NJ PH II 4/25/11
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/11
135|Petersburg, City of, VA PH Il STA 5/23/11
136|GREENFIELD, CITY OF, WI PH Il 6/6/11
137|ROANOKE, COUNTY OF, VA PH II 6/13/11
138|New York State - Mobile Only 6/15/11
139|SHELTON, CITY OF, CT PH II 6/27/11
140|NAPERVILLE, CITY OF, IL PH II 8/2/11
141|MERIDEN, CITY OF, CT PH II 8/3/11
142[IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/11
145|UCAN - WVC Equipment Only 9/15/11
146|NEW BRITAIN, CITY OF, CT PH Il 10/31/11
147|Provo, City of, UT PH Il 11/17/11
148|UCAN - UDOT Equipment Only 11/17/11
149|UCAN - Utah County Equipment Only 11/18/11
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/11
151|TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11
152|UCAN - Tooele 12/20/11
153|FALL RIVER, CITY OF, MA PH II 1/5/12
154|KENT COUNTY OF, MD PH Il 1/9/12
155|Santa Clara Valley Water District, CA PH Il 1/23/12
156|East Hartford, Town of, CT PH Il MA only 2/2/12
157|TERRE HAUTE, IN PH II 3/1/12
158|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 3/29/12
159|EAST HAMPTON, TOWN OF, NY PH II 4/13/12
160|Rampart Search and Rescue PH Il MA only 4/24]12
161|BERGEN, COUNTY OF, NJ PH Il 5/10/12
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Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
162|MONTGOMERY, VILLAGE OF, IL PH II 5/11/12
163|QUINCY, CITY OF, MA PH Il 5/15/12
164|Mashantucket Pequot Tribal Nation, CT PH I 5/30/12
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 6/4/12
166|NEW YORK, CITY OF, NY PH || 6/5/12
167|Passaic, County of, Office of Emergency Mgmt PH Il 6/11/12
168|Santa Clara County, CA PH Il 6/11/12
169|NEWARK, CITY OF, NJ PH || 6/16/12
170[DAVIS, CITY OF, CAPH Il 6/27/12
171|Woodridge, Village of, IL PH 1l MA only 7/13/12
172|BABYLON, TOWN OF, NY PH II 9/10/12
173|EAST CHICAGO, CITY OF, IN PH II 9/10/12
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH || 9/26/12
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 10/10/12
176|CLINTON, TOWN OF, CT PH Il 10/15/12
177|SCHAUMBURG, VILLAGE OF, IL PH Il 10/18/12
178|MIDDLESEX, COUNTY OF, NJ PH Il 10/22/12
179|HARTFORD, City of, CT PH || 11/8/12
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il 11/8/12
181|FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/12
182|TRUMBULL, TOWN OF, CT PH Il 12/10/12
183|KANKAKEE, CITY OF, IL PH II 1/9/13
184|NASHUA, CITY OF, NH PH Il 1/22/13
185|Honolulu, City and County of, HI PH 1| 1/25/13
186|Salem, City of, OR PH II 1/29/13
187|South Windsor, Town of, CT PH Il MA 3/13/13
188|EAGLE, COUNTY OF, CO PH Il 4/8/13
189|HANOVER, COUNTY OF, VA PH Il 4/10/13
190|PROVIDENCE, CITY OF, RI PH Il 4/11/13
191|HOWARD, COUNTY OF, IN PH Il 4/11/13
192|WETHERSFIELD, TOWN OF, CT PH Il 4/12/13
193|VACAVILLE, CITY OF, CAPH Il 4/15/13

Subtotal FRA count for Wave 1 193

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3|MADISONVILLE, CITY OF, KY PH I| 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH II 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH II 12/10/07
9|BENTON, COUNTY OF, MN PH || 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|Conway, City of, AR Phase Il 4/11/08
12|SEVIER, COUNTY OF, TN PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|Liberty, City of, MO PH Il 7/8/08
18| SHERBURNE, COUNTY OF, MN PH Il 7/9/08
19|Tonganoxie, City of, KS PH Il 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
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Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|City Utilities of Springfield, MO PH Il 7/30/08
24|Crawford County, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH II 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TXPH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32|Parker County, TX PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH II 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH II 10/8/08
40|Finney County, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
A44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH I 2/6/09
49|Stearns, County of, MN PH Il 2/13/09
50|Gladstone, City of, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52|COVINGTON, CITY OF, KY PH I| 3/18/09
53|BRENTWOOD, CITY OF, TN PH Il 3/23/09
54|KENTON, COUNTY OF, KY PH II_Police 3/25/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|Dakota, County of, MN PH Il STA 4/8/09
58| University of Texas Medical Branch Police PH I 4/15/09
59|CASPER, CITY OF, WY PH Il 4/29/09
60|WEST HELENA, CITY OF, AR PH II 4/29/09
61|PARKERSBURG, CITY OF, WV PH I| 5/14/09
62|CHEYENNE, CITY OF, WY PH Il 5/21/09
63| Prairie Band of Potawatomi Nation, KS PH Il 5/21/09
64|lowa State Police PH Il FB2T 6/4/09
65|MINNESOTA, STATE OF PH II 6/9/09
66|OLMSTED, COUNTY OF, MN PH II 6/16/09
67|DALLAS, COUNTY OF, TXPH I 6/29/09
68| GEORGETOWN, CITY OF, KY PH II 6/29/09
69|SAUNDERS, COUNTY OF, NE PH I 7/7/09
70|Americas Center, MO PH Il 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH I 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
75|IOWA STATE FAIR, IAPH || 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77|Hennepin, County of, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH | 2/25/10
81|Douglas County, KS PH Il 3/2/10
82|Saint Louis, City of, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH Il 6/29/10
85|Knox County Sheriff TN PH Il 10/19/10
86|Cedar Rapids, City of, IA PH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH |1 11/16/10
88|Matagorda County, TX PH I 11/16/10
89|Saint Peters, City of, MO PH Il 1/14/11
90|GOODLETTSVILLE, CITY OF, TN PH II 2/2/11
91|Belmont County, OH PH Il 2/14/11
92|MARSHALL, COUNTY OF, IAPH Il 5/5/11
93|CASS, COUNTY OF, NE PH || 6/1/11
94|JOHNSON CITY, CITY OF, TN PH II 6/14/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TXPH II 8/2/11
96|SAPULPA, CITY OF, OK PH Il 9/15/11
97|DYERSBURG, CITY OF, TN PH Il 10/7/11
98|Houston, City of, TX Fire PH Il 12/20/11
99|Arkansas Children's Hospital 2/10/12

100|Mid-America Regional Council PH Il 3/19/12
101|OELWEIN, CITY OF, IAPH Il 3/27/12
102|JEFFERSON, COUNTY OF, OH PH II 4/2]12
103|SIOUX CITY, City of, IAPH Il 4/10/12
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH Il 4/20/12
105|ELLSWORTH, COUNTY OF, KS PH Il 5/15/12
106|SCOTT, COUNTY OF, IA PH Il 5/15/12
107|Metro Gov of Nashville AND Davidson Cty, PH Il 6/1/12
108|JACKSON, CITY OF, TN PH Il 6/1/12
109|BLACK HAWK, COUNTY OF, IAPH Il 6/4/12
110|Baylor Health Care System, TX PH II 6/27/12
111{MC KINNEY, CITY OF, TX PH Il 8/8/12
112|Russell, County of, KS PH Il 8/22/12
113|McCracken, County of, KY PH Il STA 8/24/12
114|MONTGOMERY, COUNTY OF, TX PH Il 9/19/12
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/12
116|Knox County Schools, TN PH I 10/15/12
117|Beaumont, City of, TX Phase I 10/22/12
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/13
119|LUBBOCK, CITY OF, TX PH Il 2/15/13
120|BARTLETT, CITY OF, TN PH Il 4/5/13
121 |Hutchinson-Reno County Emer Comm PH I 4/5/13
122|Wabaunsee County, KS PH Il 4/5/13
123|Joplin, City of, MO PH | 4/8/13
124|LINCOLN, COUNTY OF, KS PH Il 4/12/13
125|KANSAS CITY, CITY OF, KS PH Il 4/15/13
126|SULLIVAN, COUNTY OF, TN PH Il 4/15/13
127|Saint Louis, City of, MO Police PH Il 5/8/13
128|GRUNDY COUNTY OF, IA PH II 5/23/13
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Subtotal FRA count for Wave 2 128
Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/07

2|Crisp County School System, GA 9/4/07

3|Washington, County of, MS PH I 1/14/08

4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08

5|Pickens County, SC PH Il 3/20/08

6|Rock Hill, City of, SC PH Il 7/3/08

7|AVENTURA, CITY OF, FL PH || 7/10/08

8|TAMPA, CITY OF, FL PH II 10/9/08

9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH | 11/3/08
11|Columbia, County of, GA PH I| 11/10/08
12|FOREST PARK, CITY OF, GA PH II 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16| CHEROKEE, COUNTY OF, GA PH II 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/21/09
18|WALTON, COUNTY OF, GA PH Il 5/27/09
19| TALLADEGA COUNTY EMA, AL PH II 7/7/09
20|COWETA, COUNTY OF, GA PH II 7/22/09
21|Marshall, County of, AL PH Il 7122/09
22|STONE MOUNTAIN PARK PH I 8/1/09
23|EMORY UNIVERSITY, GA PH || 9/8/09
24|Rossville, City of, GA PH Il 9/14/09
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
26|Charleston, City of SC Mount Pleasant (MO) Ph Il 12/7/09
27|Thomasville Fire Rescue, GA PH I 12/9/09
28|Western Area Regional RSA PH Il STA 2/15/10
29|TARBORO, TOWN OF, NC PH I 3/26/10
30|DALLAS, CITY OF, GAPH II 4/20/10
31|Hall, County of, GA PHII 4/21/10
32|CRISP, COUNTY OF, GA 4/23/10
33|FORSYTH, COUNTY OF, GAPH Il 6/10/10
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/10
35|DUKE UNIVERSITY PH Il 8/9/10
36|ALBANY, CITY OF, GA 10/12/10
37|OPELIKA, CITY OF, ALPH Il 10/25/10
38|PALM COAST, CITY OF, FL PH Il 11/1/10
39|Florida, State of - House & Senate PH Il 12/16/10
40|Augusta Richmond, County of, GA PH Il SED 1/25/11
41|DOTHAN, CITY OF, AL 2/8/11
42|JOHNSTON, COUNTY OF, NC PH Il 2/16/11
43|Lafourche Parish, LA PH Il 3/30/11
44|ALBERTVILLE, CITY OF, AL 4/15/11
45|Hancock, County of, MS PH I 4/25/11
46|ROCKDALE, COUNTY OF, GA PH Il 4/25/11
47|Hardee, County of, FL PH Il 6/7/11
48| Apopka, City of, FL PH Il Interop Only 11/14/11
49|Saint Johns, County of, FL PH II 11/21/11
50|Madison, City of, AL 12/12/11
51|Putnam, County of, FL PH Il MA only 12/13/11
52| Terrebonne Parish, LA PH Il 1/9/12
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|GADSDEN, CITY OF, AL PH || 1/18/12
54|PITT, COUNTY OF, NC PH I| 1/27/12
55|CLEARWATER, CITY OF, FL PH II 1/30/12
56| Washington, County of, AL PH II 2/6/12
57|JUNO BEACH, TOWN OF, FL PH Il 2/9/12
58|Palm Beach, County of, FL School PD PH I 2/9/12
59|ATLANTA, CITY OF, GAPH II 3/5/12
60|LA GRANGE, CITY OF, GA PH Il 3/22/12
61|Charleston, City of, SC PH II 4/11/12
62|OCEAN RIDGE, TOWN OF, FL PH II 4/12/12
63|Hillsborough, County Of, FL PH Il 4/17/12
64|Atlanta, City of, GA (APS) PH Il 4/20/12
65|Cary, Town of, NC PH Il 4/24/12
66|Florida, State of, DOC PH Il 6/4/12
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/12
68|MAITLAND, CITY OF, FL PH II 6/26/12
69|BAY COUNTY COMMISSIONERS, FL PH Il 7/9/12
70|CENTER POINT FIRE DISTRICT, AL PH II 7/9/12
71|JACKSON, COUNTY OF, MS PH I 7/13/12
72|WINTER PARK, CITY OF, FL PH II 8/21/12
73|BOYNTON BEACH, CITY OF, FL PH II 8/22/12
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/12
75|TALLAHASSEE, CITY OF, FL PH Il 8/29/12
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH Il 10/15/12
77|Athens-Clarke County, GA PH || MA 10/24/12
78|LEE, COUNTY OF, MS 11/19/12
79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/12
80|GWINNETT, COUNTY OF, GAPH II 12/21/12
81|SHELBY, CITY OF, NC PH Il 1/8/13
82|LAKELAND, CITY OF, FL PH Il 1/9/13
83|North Carolina, State of PH Il Data System 1/15/13
84|Flagler, County of, FL PH Il 1/23/13
85|MONTGOMERY, CITY OF, ALPH Il 1/29/13
86|Orange, County of, FL PH I 2/6/13
87|PINEVILLE, TOWN OF, NC PH II 2/15/13
88|SPALDING, COUNTY OF, GA PH Il 2/15/13
89|Boca Raton, City of, FL PH Il MO 4/11/13
90| St Martin Parish Sherrif, LA PH 1l MA only 4/11/13
91|BULLOCH, COUNTY OF, GA 4/15/13
92|GLYNN, COUNTY OF, GAPH II 4/15/13
93|SAINT LUCIE, COUNTY OF, FL PH II 4/15/13
94|Lexington, County of, SC PH Il SED 4/16/13

Subtotal FRA count for Wave 3 94

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CA PH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TXPH Il 11/25/08
7|Carlsbad, City of, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH Il 5/21/09
10|SAN ANGELO, CITY OF, TXPH II 10/23/09
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
11|GLENVILLE, TOWN OF, NY PH II 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14|New York, State of PH Il 4/7/10
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/10
16|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
17|HARRISON, COUNTY OF, OH PH I 2/4/11
18|SIGNAL HILL, CITY OF, CA PH Il 3/28/11
19|Benton, County of WA PH I 3/30/11
20|Allegheny County Dept of Emerg Svcs PH Il 3/15/12
21|Whitehall, City of, MI PH Il MA only 7/19/12
22|Clinton County Sheriff Office, OH PH Il 2/15/13
23|ALBUQUERQUE, CITY OF, NM PH Il 4/24/13

Subtotal FRA count for Wave 4 23

Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|Marion, County of, OH 3/23/10
5|Eaton, County of, Ml 5/20/10
6[Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
8| Trumbull, County of, OH 8/17/10
9|Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Cuyahoga, County of, OH 11/10/10
13| Millcreek, Township of, PA 11/16/10
14|Mahoning, County of, OH 12/7/10
15|Newstead, Town of, NY 12/10/10
16|Syracuse, City of, NY 1/5/11
17|Kitsap, County of, WA 2/4/11
18|New York, State of, OCFS 2/15/11
19|Niagara, County of, NY 2/23/11
20|Dublin, City of, OH 5/20/11
21|Saratoga County of, NY 5/23/11
22|Spokane, City of, WA 6/7/11
23|Erie, City of, PA 7/19/11
24|Buffalo, City of, NY 8/15/11
25|Spokane, County of, WA 8/16/11
26|0Onondaga, County of, NY 2/2/12
27|MENTOR, CITY OF, OH 5/11/12
28|Anacortes, City of, WA 5/22/12
29|Monroe, County of, NY 8/6/12
30|New York, State of Canadian Rebanding 8/21/12
31|Austintown, Township of, OH 9/6/12
32|Lansing School District, Ml 9/14/12
33|Lancaster, Town of, NY 9/26/12
34|New York OEM 10/8/12
35|Rome, City of, NY 5/8/13
Subtotal FRA count for Canadian Border Region 35
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 473
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Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of June 30, 2013

age RAs Pending TA Completio e ation Revie
A Completio e atio Dea
Deal Name Receipt Date 0
Wave 1
1|lllinois, State of, DOC PH Il 4/15/13
2|HAMPTON, CITY OF, VA PH Il 5/29/13
3|WEST ORANGE, TOWNSHIP OF, NJ PH Il 6/26/13
Subtotal FRA count for Wave 1 3
Wave 2
1|WHEELING, CITY OF, WV PH Il 4/15/13
2|EDEN PRAIRIE, CITY OF, MN PH 11 5/29/13
3|WEST DES MOINES, CITY OF, IAPH Il 5/31/13
4|OVERLAND PARK, CITY OF, KS PH Il 6/12/13
Subtotal FRA count for Wave 2 4
Wave 3
[subtotal FRA count for Wave 3 [ 0
Wave 4
[subtotal FRA count for Wave 4 [ 0
Canadian Border Region
1|LAKE, COUNTY OF, OH PH II 4/24/13
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 8
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Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/12/07

3|VACAVILLE, CITY OF, CAPH II 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH || 3/12/08

6|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

7|SPRINGFIELD, CITY OF, IL PH Il 4/7/08

8|Nashua, City of 4/11/08

9|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
10|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
11|Brown, County of WI 4/14/08
12|EAGLE, COUNTY OF, CO PH II 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH I| 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH II 6/11/08
19| University of California - Berkeley 6/11/08
20{HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH II 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24|WAUKESHA, COUNTY OF, WI PH I 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VAPH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]ILLINOIS, STATE OF PH || 2/12/09
31|KANKAKEE, CITY OF, IL PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH I 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37|MC LEAN, COUNTY OF, IL PH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH Il 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 12/1/09
47|SCHAUMBURG, VILLAGE OF, IL PH Il 1/19/10
48|WICOMICO, COUNTY OF, MD PH Il 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 3/23/10
51|NAPERVILLE, CITY OF, ILPH II 4/6/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH Il 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/10
60[HOWARD, COUNTY OF, MD PH I 7/6/10
61|WARRENTON FAUQUIER JOINT COMM CTR PH | 7/6/10
62|Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH II 7/22/10
64[JOLIET, CITY OF, IL PH II 8/17/10
65|ROCKLAND, COUNTY OF, NY PH Il 8/17/10
66|FREDERICK, COUNTY OF, MD PH I 8/25/10
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
68[UNION, COUNTY OF, NJ PH II 9/2/10
69| YORK, COUNTY OF, VA PH Il 9/22/10
70{TIPPECANOE, COUNTY OF, IN PH II 9/29/10
71{MILWAUKEE, COUNTY OF, WI PH Il 10/6/10
72|HARFORD COUNTY, MD, MD PH I 11/15/10
73|HOWARD, COUNTY OF, IN PH Il 11/17/10
74|OAKLAND, CITY OF, CAPH Il 12/16/10
75|CALVERT, COUNTY OF, MD PH I 1/19/11
76|HAMILTON, COUNTY OF, IN PH II 2/24/11
77|CULPEPER, COUNTY OF, VA PH Il 2/28/11
78| GREENWICH, TOWN OF, CT PH Il 3/3/11
79|ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
80|HARTFORD, City of, CT PH Il 5/9/11
81|WISCONSIN, STATE OF PH II 6/13/11
82|NEW YORK, CITY OF, NY PH Il 6/23/11
83|BALTIMORE, CITY OF, MD PH Il 7/7/11
84|DELAWARE, COUNTY OF, IN PH Il 7/12/11
85|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
86| University of California - Davis 10/20/11
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/11
88|CHESTER, COUNTY OF, PAPH Il 12/12/11
89|CHESAPEAKE, CITY OF, VA PH Il 1/5/12
90[SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/12
91|Chesterfield, County of, VA PH II 4/25/12
92[NEWPORT NEWS, CITY OF, VA PH Il 6/11/12
93|WEST HARTFORD, TOWN OF, CT PH Il 6/26/12
94|Boston Public Health Commission, City of, MA PH Il 7/16/12
95[SUFFOLK, COUNTY OF, NY PH Il 8/8/12
96(VIRGINIA, COMMONWEALTH OF, VA PH || 8/8/12
97(LOUDOUN, COUNTY OF, VA PH Il 10/22/12
98[PRINCE GEORGES, COUNTY OF, MD PH Il 10/22/12
99[MANASSAS, CITY OF, VA PH Il 10/26/12
100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH || 11/7/12
101|Department of Correction, Massachusetts PH Il 11/8/12
102|lllinois, State of, PH Il Criminal Justice Auth 11/8/12
103|SPOTSYLVANIA, COUNTY OF, VA PH Il 2/22/13
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
104|ELGIN, CITY OF, IL PH II 3/14/13
105|ALAMEDA, COUNTY OF, CA PH II 4/2/13
106|Chicago, City of, IL PH Il Aviation 4/23/13
107|LANCASTER COUNTY OF, PA PH II 5/20/13

Subtotal PFA count for Wave 1 107

Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TXPH Il 3/26/08

3|Middle TN State Univ PH Il 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BlI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH Il 4/29/08

7|AUSTIN, CITY OF, TXPH Il 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|MINNESOTA, STATE OF PH Il 5/9/08
10|RICHARDSON, CITY OF, TX PH Il 5/9/08
11|East Texas Medical Center, TX PH Il 5/14/08
12|LONGVIEW, CITY OF, TXPH II 5/14/08
13|JEFFERSON, COUNTY OF, OH PH II 5/15/08
14|JACKSONVILLE, CITY OF, AR PH Il 6/10/08
15|BUCHANAN, COUNTY OF, MO PH Il 6/11/08
16|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
17|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
18|Sullivan, County of, TN 6/17/08
19|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
20[BELMONT, COUNTY OF, OH PH II 6/24/08
21|LEE, COUNTY OF, TX PH Il 6/24/08
22|LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08
23|BEAUMONT, CITY OF, TX PH Il 6/30/08
24|Franklin, City of, TN PH Il 7/10/08
25[COLLIN, COUNTY OF, TX PH || 7/25/08
26[STEARNS, COUNTY OF, MN PH Il 8/11/08
27|OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
29|WEST DES MOINES, CITY OF, IA PH Il 10/8/08
30[North Kansas City Police 11/3/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TXPH II 11/20/08
33|HENNEPIN, COUNTY OF, MN PH II 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TXPH II 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TX PH Il 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
41|BEDFORD, CITY OF, TXPH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TXPH Il 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH Il 9/24/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Deal Count
47|Saint PETERS, CITY OF, MO PH || 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH || 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50|UNIVERSITY PARK, CITY OF, TXPH Il 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53[RAYTOWN, CITY OF, MO PH Il 1/21/10
54|LUBBOCK, CITY OF, TX PH II 2/15/10
55[CASPER, CITY OF, WY PH Il 3/3/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH I 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61[HARRIS, COUNTY OF, TXPH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH I 7/30/10
64| Tennessee DOC PH Il 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TXPH II 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH Il 10/5/10
69[SUMNER COUNTY OF, KS PH Il 10/21/10
70| COLLEGE STATION, CITY OF, TXPH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH I 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75[JOHNSON, COUNTY OF, KS PH Il 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH II 7/28/11
78|ELLIS, COUNTY OF, KS PH Il 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH II 9/19/11
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/11
82|WHEELING, CITY OF, WV PH Il 11/14/11
83|PORT NECHES, CITY OF, TXPH || 12/12/11
84|HOUSTON, CITY OF, TX PH II 2/2/12
85|Lewisville, City of, TX PH Il 3/26/12
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/12
87|MONTGOMERY, COUNTY OF, TX PH || 5/16/12
88|GARLAND, CITY OF, TX PH Il 5/22/12
89|CLARKSVILLE, CITY OF, TN PH Il 5/23/12
90[ARKANSAS, STATE OF PH II 5/29/12
91[KNOX, COUNTY OF, TN PH II 6/4/12
92|WACO, CITY OF, TXPH II 6/15/12
93[MC KINNEY, CITY OF, TX PH Il 8/8/12
94|GRANDVIEW, CITY OF, MO PH Il 8/31/12
95[METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/12
96[SMYRNA, TOWN OF, TN PH II 11/7/12
97MEMPHIS, CITY OF, TN PH Il 2/11/13
98|ARLINGTON, CITY OF, TXPH II 3/22/13
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
99|TULSA, CITY OF, OK PH Il 4/19/13
Subtotal PFA count for Wave 2 929
Wave 3

1|PUERTO RICO, COMMONWEALTH OF PH Il 10/31/11

2|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

3|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08

4[LAKELAND, CITY OF, FL PH || 4/4/08

5|CHARLOTTE, COUNTY OF, FL PH II 4/14/08

6/CONCORD, CITY OF, NC PH Il 4/14/08

7|FORSYTH, COUNTY OF, GA PH II 4/14/08

8|ALBANY, CITY OF, GA 4/18/08

9|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
10|SARASOTA, COUNTY OF, FL PH Il 4/18/08
11|ALBERTVILLE, CITY OF, AL 4/21/08
12|OPELIKA, CITY OF, AL PH Il 4/21/08
13|PANAMA CITY, CITY OF, FL 4/21/08
14|IBERVILLE, PARISH OF, LA PH Il 4/23/08
15|FAYETTE, COUNTY OF, GAPH II 5/5/08
16|FLORENCE, COUNTY OF, SC PH Il 5/9/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH II 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20[CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
21|GAINESVILLE, CITY OF, FL PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH I 6/30/08
23|SULPHUR, CITY OF, LA PH Il 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25|TARBORO, TOWN OF, NC PH Il 7/10/08
26(DUKE UNIVERSITY PH II 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH I 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|MARION, COUNTY OF, FL PH || 11/3/08
33|SAINT CHARLES, PARISH OF, LA PH II 11/19/08
34|PITT, COUNTY OF, NC PH Il 11/24/08
35|CALCASIEU, PARISH OF, LAPH II 11/26/08
36|CHARLESTON, CITY OF, SC PH Il 11/26/08
37|DESOTO, COUNTY OF, FL PH Il 12/2/08
38|LENOIR, COUNTY OF, NC PH II 12/2/08
39|GWINNETT, COUNTY OF, GAPH Il 12/8/08
40|HORRY, COUNTY OF, SC PH II 12/8/08
41|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 12/15/08
42|EMORY UNIVERSITY, GA PH Il 12/15/08
43|Hall, County of 12/15/08
44|PINEVILLE, TOWN OF, NC PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/09
47|DELRAY BEACH, CITY OF, FL PH II 1/23/09
48|BOSSIER, PARISH OF, LAPH Il 1/30/09
49]Atlanta, City of, GA PH Il 2/3/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
50[SALISBURY, CITY OF, NC PH Il 2/3/09
51|Athens-Clarke County, GA PH Il MA 6/15/09
52|New Hanover, County of, NC PH I 6/29/09
53|HOLLYWOOD, CITY OF, FL PH Il 7/29/09
54[FULTON, COUNTY OF, GAPH Il 7/30/09
55|JACKSONVILLE, CITY OF, FL PH Il 8/7/09
56[HICKORY, CITY OF, NC PH Il 8/12/09
57|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
58[LAFOURCHE, PARISH OF, LA PH Il 9/14/09
59|CHARLESTON, COUNTY OF, SC PH Il 10/2/09
60[AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 10/19/09
61|BOSSIER, CITY OF, LA PH Il 10/23/09
62[GLYNN, COUNTY OF, GA PH Il 10/28/09
63[SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
64[HIALEAH, CITY OF, FL PH Il 11/20/09
65[CRISP, COUNTY OF, GA 11/25/09
66[CORAL SPRINGS, CITY OF, FL PH II 12/10/09
67|Orange, County of, FL PH Il 1/12/10
68[Hillsborough, County Of, FL PH I 1/27/10
69| THOMASVILLE, CITY OF, NC PH Il 2/24/10
70{Rocky Mount, City of, NC PH II 2/25/10
71{MARION, COUNTY OF, SC PH Il 3/1/10
72|City of Sumter and Sumter County, SC PH I 4/7/10
73|HARRISON, COUNTY OF, MS PH Il 4/9/10
74[Cary, Town of, NC PH I| 4/21/10
75(BIRMINGHAM, CITY OF, AL PH II 4/23/10
76[YORK, COUNTY OF, SC PH Il 4/28/10
77|WINTER PARK, CITY OF, FL PH II 5/4/10
78| GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
79|LAKE CHARLES, CITY OF, LAPH II 5/20/10
80|CALHOUN, COUNTY OF, AL PH II 5/27/10
81|OSCEOLA, COUNTY OF, FL PH II 6/7/10
82|PINELLAS, COUNTY OF, FL PH || 6/7/10
83|West Baton Rouge Parish Comm Dist PH Il 6/15/10
84|JACKSON, COUNTY OF, MS PH Il 7/6/10
85|LA GRANGE, CITY OF, GA PH Il 7/22/10
86|MONTGOMERY, CITY OF, AL PH Il 7/23/10
87|Hancock, County of, MS PH Il 7/29/10
88|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
89|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/10
90({BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
91|OCALA, CITY OF, FL PH Il 9/2/10
92|RAPIDES, PARISH OF, LA PH II 9/22/10
93|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
94(GADSDEN, CITY OF, AL PH Il 1/20/11
95[FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
96[SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
97(MOBILE, CITY OF, AL PH II 6/6/11
98|JEFFERSON, PARISH OF, LA PH || 7/7/11
99[HARTSELLE, CITY OF, AL PH Il 8/18/11

100|BROWARD, COUNTY OF, FL PH II 9/15/11
101|JACKSONVILLE, CITY OF, NC PH Il 10/5/11
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
102|Maitland, City of, FL PH Il 10/6/11
103|HENRY, COUNTY OF, GA PH Il 10/7/11
104 |Washington, County of, AL PH Il 11/8/11
105|ALABAMA, STATE OF, AL PH II 11/17/11
106|MIAMI-DADE, COUNTY OF, FL PH Il 11/17/11
107|CLAY, COUNTY OF, FL PH II 12/13/11
108|PLANTATION, CITY OF, FL PH Il 12/22/11
109|TALLAHASSEE, CITY OF, FL PH II 4/10/12
110|BEAUFORT, COUNTY OF, SC PH II 5/1/12
111|BULLOCH, COUNTY OF, GA 5/8/12
112|MOBILE, COUNTY OF, AL PH II 6/1/12
113|BATON ROUGE, CITY OF, LAPH Il 716112
114|LOWNDES, COUNTY OF, GA PH Il 716112
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 7/11/12
116|DURHAM, CITY OF, NC 8/6/12
117|MARTIN, COUNTY OF, FL PH II 8/8/12
118|ONSLOW COUNTY OF, NC PH Il 8/10/12
119|CORAL GABLES, CITY OF, FL PH II 8/20/12
120|LEE, COUNTY OF, MS 8/24/12
121|SPARTANBURG, COUNTY OF, SC PH Il 8/27/12
122|NEW ORLEANS, PORT OF PH Il 10/18/12
123|MONROE, COUNTY OF, FL PH Il 11/8/12
124|SEMINOLE, COUNTY OF, FL PH Il 2/4/13
125|SOUTH CAROLINA, STATE OF PH Il 2/19/13
126|GUILFORD, COUNTY OF, NC PH I 4/8/13
127|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 4/12/13

Subtotal PFA count for Wave 3 127

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2|CLARK, COUNTY OF, WA PH Il 4/29/08
3|LIVE OAK, CITY OF, TXPH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH Il 11/26/08
5[YAKIMA, CITY OF, WA PH II 12/8/08
6{HOBBS, CITY OF, NM PH I 12/19/08
7|CLERMONT, COUNTY OF, OH PH Il 1/5/09
8|VIA METROPOLITAN TRANSIT, TXPH Il 3/20/09
9[BENTON, COUNTY OF, WA PH II 10/5/09
10[{SAN ANGELO, CITY OF, TXPH Il 10/20/09
11{CUMBERLAND, COUNTY OF, PA PH Il 1/4/10
12|Signal Hill, City of, CAPH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TXPH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15[CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/10
17{NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH Il 2/25/11
19[{HAMILTON, COUNTY OF, OH PH II 5/4/11
20|PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH Il 3/8/12
22|WESTMORELAND, COUNTY OF, PA PH Il 9/5/12
23|Sante Fe, City of, NM PH II 11/28/12
Subtotal PFA count for Wave 4 23
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name
Canadian Border Region

Receipt Date

Deal Count

1|DOWNRIVER MUTUAL AID, MI PH 1l 10/28/11
2|Canton, City of OH 1/7/10
3|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
4{PUYALLUP, CITY OF, WA PH Il 4/9/10
5|STARK, COUNTY OF, OH PH II 4/9/10
6|Grand Isle County Emer Svcs Assoc PH I 4/19/10
7|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
8|Regents of University of Michigan, Ml 8/23/10
9|Dublin, City of, OH 8/27/10
10|Port of Seattle, WA 9/1/10
11|WORTHINGTON, CITY OF PH Il 9/20/10
12|Huron County 911, MI 9/27/10
13|Lansing School District, Ml 10/22/10
14|Warren, City of, Ml 11/17/10
15|CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
16| TACOMA, CITY OF, WA PH II 1/14/11
17|Niagara Frontier Transportation Authority, NY 1/31/11
18|FINDLAY, CITY OF, OH PH Il 2/28/11
19|DELAWARE, COUNTY OF, OH PH II 6/6/11
20|Onondaga, County Of, NY PH II 6/27/11
21|LAKE, COUNTY OF, OH PH Il 7/6/11
22|Kitsap County Transit, WA 8/17/11
23|Bellingham, City of, WA 9/19/11
24|Bath, Township of, OH 11/15/11
25| State of Ohio - Ohio State University PH 1| 11/17/11
26|Warren, City of, OH 12/9/11
27(VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12
28|FRANKLIN, COUNTY OF, OH PH II 3/5/12
29|AUBURN, CITY OF, NY PH II 3/19/12
30|PARMA, CITY OF, OH PH Il 4/2/12
31|MIAMI, COUNTY OF, OH PH Il 6/19/12
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il 6/29/12
33[Monroe, County of, NY 8/6/12
34| TUSCOLA, COUNTY OF, MI 8/6/12
35|MONTGOMERY, COUNTY OF, OH PH II 8/21/12
36|MICHIGAN STATE UNIVERSITY, MI PH I 9/5/12
37|Geauga, County of, OH 9/17/12
38|SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH Il 9/21/12
39|JACKSON, COUNTY OF, MI PH II 9/26/12
40|GROSSE POINTE FARMS CITY OF, MI PH Il 10/10/12
41|SNOHOMISH, COUNTY OF, WA PH II 11/8/12
42|SEATTLE, CITY OF, WA PH Il 11/26/12
43]OSWEGO, COUNTY OF, NY PH II 2/19/13
44|LAPEER, COUNTY OF, MI PH Il 3/14/13
45[Parma Heights, City of, OH PH Il 5/30/13
Subtotal PFA count for Canadian Border Region 45
Mexican Border Region
1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1
Total PFAs 402
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of June 30, 2013

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification
Deal Name Receipt Date Deal Count
Wave 1

1|WATERBURY, CITY OF, CT PH Il 5/8/13

2|Indiana, State of 5/23/13

Subtotal PFA count for Wave 1

Wave 2

1|OAK RIDGE, CITY OF, TN PH Il 6/4/13

Subtotal PFA count for Wave 2

Wave 3

1|POLK, COUNTY OF, FL PH Il 5/20/13

2|GEORGIA, STATE OF PH II 6/4/13

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

1|Genesee, County of, NY 6/26/13

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs Pending TA Completion Certification Review
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of June 30, 2013

FRAs for Licensees in the ESMR Band

TA Completion Certification
Deal Name Receipt Date Deal Count

Wave 1

[Subtotal FRA count for wave 1 [ 0
Wave 2

[Subtotal FRA count for wave 2 [ 0
Wave 3
1|American Beeper Company LLC 12/14/11
2|Salado, Freddy 4/11/13
Subtotal FRA count for Wave 3 2
Wave 4

Subtotal FRA count for Wave 4 0
Total FRAs 2
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of June 30, 2013

Wave 1

|Subtotal PFA count for Wave 1 |

Wave 2

|Subtotal PFA count for Wave 2 |

Wave 3

1|Salado, Freddy 5/10/12

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of June 30, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
Wave 1
1|DelLasaux Thomas 87.37
2|Newport News, City of 86.27
3|Suffolk, City of 86.27
4|Worcester, City of 82.57
5|Allen Wireless Group 1 82.00
6|Mobile Relay Associates 80.57
7|Slater Communication & Electronic # 2 80.47
8|WASHINGTON, STATE OF 70.40
9|Chicago, City of (PAWS DATA) 66.13
10|Boston, City of - Police (MA) 26.00
11|Montgomery, County of 20.30
12|Virginia Beach, County of 0.17
Subtotal FRA count for Wave 1 12
Wave 2
1|CHATTANOOGA, CITY OF, TN 27.88
Subtotal FRA count for Wave 2 1
Wave 3
1|VAUGHAN, RAY J 79.77
2|BIBB, COUNTY OF, GA 55.47
3|Florida, State of - Channel 96 53.60
4|MANATEE, COUNTY OF, FL 53.60
5|Consolidated Government of Columbus, GA 44.17
6|Liberty Communications, Inc. 35.13
7|JONES, COUNTY OF, MS 24.34
8|Florida, State of 23.27
9|PASCO, COUNTY OF, FL 19.48
10{DeKalb County Police Department, GA 16.18
11|PENSACOLA, CITY OF, FL 11.01
12|Myrtle Beach Communications Il 0.07
Subtotal FRA count for Wave 3 12
Wave 4
1|NEW ORLEANS, CITY OF, LA 70.67
2|Plaquemines Parish Government, LA 66.57
3|LOUISIANA, STATE OF 43.37
4|Baton Rouge, City of, LA 30.87
5|ORLEANS PARISH SCHOOL BOARD, LA 27.17
6[LP Ganacias Enterprises, Inc 23.33
7|RANKIN, COUNTY OF, MS 17.44
Subtotal FRA count for Wave 4 7
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of June 30, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration
Deal Name Actvities (In Months)

Canadian Border Region
1|Plymouth Canton Community School Dist, Ml 46.83
2|KIRO-TV, Inc. 35.53
3|Spectrum Communications Inc 35.20
4|United Telephone Company of Ohio 24.57
5|ArcelorMittal Cleveland Inc. 17.00
6|FELHC Inc 13.67
7|Continental Airlines, Inc. 11.67
8|Ford Communications Inc 11.37
9|Radio Service Company Canadian Rebanding 8.07
10| Northwest Airlines, Inc 7.60
11|BP West Coast Products LLC 6.70
12|Consumers Energy Company 4.53
13|American Medical Response, Inc. 2.63
Subtotal FRA count for Canadian Border Region 13
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 45
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of June 30, 2013

Stage 1 PFAs that have not Closed

Deal Name
Wave 1
1|Boston, City of
2|WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 2
Wave 2

|Subtotal PFA count for Wave 2 | 0
Wave 3

|Subtotal PFA count for Wave 3 | 0
Wave 4

1|JEFFERSON, PARISH OF, LA

2|SAINT JOHN THE BAPTIST, PARISH OF, LA
Subtotal PFA count for Wave 4 2
Canadian Border Region
1|Consumers Energy Company

Subtotal PFA count for Canadian Border Region 1
Mexican Border Region

Subtotal PFA count for Mexican Border Region 0
Total PFAs 5
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
Wave 1

1|Salt Lake City, City of, UT PH Il 62.40

2|HYANNIS, TOWN OF, MA PH Il 62.37

3|CAPITAL REGION AIRPORT COMMISSION, VA PH I 61.93

4|HOBOKEN, CITY OF, NJ PH Il 61.10

5|University of California - Merced PH Il 61.00

6[JERSEY CITY, CITY OF, NJ PH II 57.70

7|UNIVERSITY OF CONNECTICUT, CT PH Il 56.17

8|University of California - Santa Cruz PH Il 56.13

9|Kauai, County of, HI PH Il 56.10
10{CAMDEN, CITY OF, NJ PH Il 55.64
11{LA CROSSE, CITY OF, WI PH Il 55.63
12|Southern Nevada, RTC of 53.87
13| University of California - Berkeley 53.57
14|EGG HARBOR, TOWNSHIP OF, NJ PH I 53.08
15{GALLOWAY, TOWNSHIP OF, NJ PH Il 53.08
16|Adams Twelve Five Star School District, Phase Il 49.17
17|ALLEN, COUNTY OF, IN PH II 48.43
18|Clark, County of, NV PH Il 47.73
19|Sheboygan County, WI PH Il 47.03
20|UNION, COUNTY OF, NJ PH II 45.61
21| TIPPECANOE, COUNTY OF, IN PH Il 44.67
22|WEST HARTFORD, TOWN OF, CT PH Il 42.57
23|JOLIET, CITY OF, IL PH Il 42.04
24|Milwaukee, County of, Wl - MCTS CAD/AVL System 41.83
25|PRINCE GEORGES, COUNTY OF, MD PH I 40.57
26|SPOTSYLVANIA, COUNTY OF, VA PH II 40.33
27|Roseville, City of, CA PH Il 39.33
28|ATLANTIC, COUNTY OF, NJ PH Il 38.54
29|Colorado, State of PH Il 37.90
30|WASHOE, COUNTY OF, NV PH II 37.51
31|DENVER, CITY AND COUNTY OF, CO PH Il 37.50
32|NEW JERSEY, STATE OF PH Il 37.30
33|PORT AUTH OF NY AND NJ PH Il 37.03
34|0OLD BRIDGE, TOWNSHIP OF, NJ PH I 36.51
35|NASSAU, COUNTY OF, NY PH I 36.01
36|SUFFOLK, COUNTY OF, NY PH Il 32.97
37|ALAMEDA, COUNTY OF, CA PH Il 32.73
38|HAMILTON, COUNTY OF, IN PH Il 32.48
39|TRENTON, CITY OF, NJ PH Il 32.13
40|MILWAUKEE, CITY OF, WI PH II 32.07
41|ORANGE COUNTY SHERIFF, NY PH Il 31.78
42|PORTLAND, CITY OF, ME PH II 31.57
43|AURORA, CITY OF, IL PH II 31.00
44|Department of Correction, Massachusetts PH Il 30.97
45|MILWAUKEE, COUNTY OF, WI PH Il 30.93
46|SAINT CLAIR, COUNTY OF, ILPH II 30.84
47|0ZAUKEE, COUNTY OF, WI PH Il 30.37
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
48|WAUKESHA, COUNTY OF, WI PH Il 29.93
49|LANCASTER COUNTY OF, PAPH II 27.27
50(Baltimore, City of, MD PH Il Mutual Aid 26.57
51|WISCONSIN, STATE OF PH Il 26.03
52|BOSTON, CITY OF, MA PH Il - POLICE 26.00
53[VANDERBURGH, COUNTY OF, IN PH II 24.43
54|Cook, County of, IL PH Il 23.85
55(WILL, COUNTY OF, IL PH II 22.44
56|READING, CITY OF, PAPH II 21.57
57[|STAMFORD, CITY OF, CT PH Il 21.57
58|Livermore, City of, CA PH Il 21.33
59|Connecticut DOC PH Il MA Only 21.30
60[NARRAGANSETT, TOWN OF, RI PH Il 20.33
61[SACRAMENTO, COUNTY OF, CAPH Il 19.27
62[MILFORD, CITY OF, CT PH II 19.07
63|CHERRY HILL, TOWNSHIP OF, NJ PH Il 18.87
64|WATERBURY, CITY OF, CT PH Il 17.83
65|Portland, City of, OR PH Il 16.47
66| GREENWICH, TOWN OF, CT PH II 15.73
67| University of California - Davis 14.08
68|SUFFOLK, COUNTY OF PH | 13.11
69[MARYLAND, STATE OF PH Il 12.90
70[NORWALK, CITY OF, CT PH Il 12.88
71|University of Maryland PH Il 12.27
72|ARLINGTON, COUNTY OF, VA PH II 11.58
73|RICHMOND, CITY OF, CAPH Il 11.30
74|Santa Clara, City of, CA PH Il 11.24
75|ALEXANDRIA, CITY OF, VAPH Il 11.11
76|BARNSTABLE, COUNTY OF, MA PH Il 10.87
77[NORFOLK, COUNTY OF, MA PH Il 10.83
78|MASSACHUSETTS PORT AUTHORITY, MA PH Il 10.80
79|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 10.57
80|WORCESTER, CITY OF, MAPH Il 10.23
81|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 9.53
82|Boston Public Health Commission, City of, MA PH 1| 9.07
83|North Providence, Town of, RI PH Il STA 8.83
84|DELAWARE, COUNTY OF, IN PH Il 7.57
85|CAMBRIDGE, CITY OF, MA PH II 7.40
86|New Jersey AGO PH Il 6.97
87|MIDDLESEX COUNY OF, MA PH || 6.73
88|ESSEX, COUNTY OF, NJ PH Il 6.60
89|MONTGOMERY, COUNTY OF, MD PH Il 6.43
90|Delaware, County Of, PA PH Il 4.33
91|Harford, County of, MD PH Il Mutual Aid 1.60
92|Howard, County of, MD PH Il Mutual Aid 1.60
93|Carroll, County of, MD PH Il Mutual Aid 1.53
94|Baltimore, County of, MD PH Il Mutual Aid 1.50
95|Anne Arundel, County of, MD PH Il MA 1.03
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
96|ELGIN, CITY OF, IL PH Il 1.00
Subtotal FRA count for Wave 1 96
Wave 2

1|Mc Pherson County, KS PH II 65.63

2|Southern Methodist Univ PH I 60.80

3[SAINT LOUIS, COUNTY OF, MN PH Il 60.27

4]Saint Charles, City of, MO PH Il 59.60

5[UNIVERSITY PARK, CITY OF, TXPH Il 50.60

6[TEXAS, STATE OF TEXAS A&M UNIVERSITY, TXPH Il 50.30

7|Waco, City of, TX Phase Il 44.07

8|College Station, City of, TX PH Il 43.60

9[CARROLLTON, CITY OF, TX PH Il 37.30
10|Orange, City of, TX Ph Il 36.53
11{DUBUQUE, COUNTY OF, IA PH Il 36.28
12|CLARKSVILLE, CITY OF, TN PH Il 34.47
13[Tennessee DOC PH Il 34.44
14|CREEK, COUNTY OF, OK PH Il 32.57
15|Prairie Village, City of, KS PH I 32.01
16{POLK, COUNTY OF, IAPH Il 31.91
17[SMYRNA, TOWN OF, TN PH Il 30.48
18[LINCOLN, CITY OF, NE PH Il 30.17
19|Tennessee, State of PH Il (TEMA) 28.81
20|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 28.04
21|KNOX, COUNTY OF, TN PH II 26.88
22|BELL, COUNTY OF, TXPH Il 26.80
23|LONGVIEW, CITY OF, TXPH Il 26.77
24|Riley, County of, KS PH Il 26.43
25|0AK RIDGE, CITY OF, TN PH Il 25.80
26|PLANO, CITY OF, TX PH II 24.17
27|Grandview, City of, MO PH Il 24.10
28|ARLINGTON, CITY OF, TXPH Il 23.43
29|PORT NECHES, CITY OF, TXPH Il 20.93
30|Conroe, City of, TX PH Il 20.91
31|BIXBY, CITY OF, OK PH Il 20.17
32|Sarpy, County of, NE PH I 19.93
33|JACKSONVILLE, CITY OF, AR PH Il 19.78
34|PADUCAH, CITY OF, KY PH II 19.31
35|HOUSTON, CITY OF, TX Police PH I 19.27
36|Ellis County, TX PH Il 18.87
37|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH || 18.31
38|HAYSVILLE, CITY OF, KS PH Il 16.68
39|LAKE QUIVIRA, CITY OF, KS PH Il 16.68
40|SUMNER COUNTY OF, KS PH Il 16.68
41|DENTON, CITY OF, TXPH Il 16.38
42|OWENSBORO, CITY OF, KY PH II 14.90
43|OKLAHOMA CITY, CITY OF, OK PH Il 14.43
44|COPPERAS COVE, CITY OF, TXPH Il 14.37
45|ELLIS, COUNTY OF, KS PH II 14.18
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
46|GARLAND, CITY OF, TXPH Il 14.18
A7IMEMPHIS, CITY OF, TN PH Il 13.64
48|Lewisville, City of, TX PH II 13.34
49|DOUGLAS, COUNTY OF, NE PH Il 13.14
50{Omaha Public Power District, NE PH Il 12.98
51|North Kansas City Police 12.93
52|East Texas Medical Center, TX PH Il 12.48
53|KANSAS CITY, CITY OF, MO PH I 12.18
54|LLANO, COUNTY OF, TXPH Il 11.93
55|MANSFIELD, CITY OF, TXPH Il 11.28
56|Blanco County, TX PH II 11.13
57|MESQUITE, CITY OF, TXPH Il 11.13
58|GRAND PRAIRIE, CITY OF, TXPH Il 11.08
59|RAYTOWN, CITY OF, MO PH II 7.77
60|WICHITA FALLS, CITY OF, TXPH Il 7.07
61|BURNET, COUNTY OF, TX PH Il 6.70
62|COLLIN, COUNTY OF, TXPH Il 6.67
63|Fayette, County of, TX PH Il STA 6.37
64|HAYS, COUNTY OF, TXPH Il 6.37
65|RICHARDSON, CITY OF, TXPH Il 4.87
66| TRAVIS, COUNTY OF, TXPH Il 3.93
67|Bastrop, County of, Texas, TX PH II 2.03
68|HOUSTON INDEPENDENT SCHOOL DISTRICT, TXPH Il 2.03
69|DALLAS, CITY OF, TXPH Il 1.00
Subtotal FRA count for Wave 2 69
Wave 3

1|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LAPH Il 49.80

2|CLAY, COUNTY OF, FL PH II 49.01

3[INDIAN RIVER, COUNTY OF, FL PH Il 46.58

4|COVINGTON, CITY OF, GAPH Il 46.37

5|Rocky Mount, City of, NC PH I 44.17

6{CALHOUN, COUNTY OF, AL PH Il 41.58

7|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 39.14

8[LOWNDES, COUNTY OF, GA PH Il 37.48

9|lIberville, Parish of, LA PH Il OEP 36.71
10{CORAL GABLES, CITY OF, FL PH Il 36.44
11{JACKSONVILLE, CITY OF, FL PH Il 35.53
12[HARNETT COUNTY OF, NC PH I 34.34
13|West Baton Rouge Parish Comm Dist PH Il 31.67
14|GEORGIA, STATE OF PH Il 30.61
15{NEW ORLEANS, PORT OF PH II 29.80
16[SAINT TAMMANY, PARISH OF, LA PH Il 29.44
17]lIberville, Parish of, LA Phase I 28.57
18[NOXUBEE, COUNTY OF, MS PH I 27.27
19|BREVARD, COUNTY OF, FL PH Il 26.93
20|COBB, COUNTY OF, GA PH Il MA 26.67
21|BATON ROUGE, CITY OF, LAPH Il 26.27
22|SAINT JAMES, PARISH OF, LA PH I 26.00
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
23|PALM BEACH GARDENS, CITY OF, FL PH Il 25.34
24[MINT HILL, TOWN OF, NC PH Il 24.41
25|Bossier Parish, LA PH I 24.18
26 SHERIFF, PARISH OF POINTE COUPEE, LA PH || 24.11
27|PUERTO RICO, COMMONWEALTH OF PH II 24.00
28|DESOTO, COUNTY OF, FL PH Il 23.38
29|MONROE, COUNTY OF, FL PH II 21.88
30|Houma, City of LA, PH Il STA 21.43
31|Sarasota, County of, FL PH II 20.81
32|MARTIN, COUNTY OF, FL PH II 20.43
33|Bossier, City of, LA PH Il 19.64
34|MISSISSIPPI, STATE OF, DOC PH Il 19.04
35|MANATEE, COUNTY OF, FL PH II 18.87
36|Georgia, State of, PH Il Metro 18.84
37|CONCORD, CITY OF, NC PH || 18.83
38|OCALA, CITY OF, FL PH II 18.58
39|FAYETTE, COUNTY OF, GA PH Il 18.24
40|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 18.24
41|VOLUSIA, COUNTY OF, FL PH II 18.11
42|Lake Charles, City Of, LAPH Il 18.01
43|HENRY, COUNTY OF, GA PH I| 17.88
44|Puerto Rico State Police, PR PH Il 17.81
45|MARION, COUNTY OF, SC PH Il 17.64
46|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH | 17.31
47|Ascension, Parish Of, LA PH Il 16.84
48|HARTSELLE, CITY OF, ALPH Il 16.73
49|GAINESVILLE, CITY OF, FL PH Il 16.63
50{COLLIER, COUNTY OF, FL PH II 16.21
51|OSCEOLA, COUNTY OF, FL PH II 15.98
52[HARRISON, COUNTY OF, MS PH Il 15.73
53|FULTON, COUNTY OF, GA PH Il 15.58
54[SEMINOLE, COUNTY OF, FL PH II 15.21
55|CALCASIEU, PARISH OF, LAPH II 14.18
56(DELRAY BEACH, CITY OF, FL PH II 13.84
57|HUNTSVILLE, CITY OF, AL PH Il 13.43
58|HERNANDO, COUNTY OF, FL PH II 13.14
59|LOUISIANA, STATE OF PH II 12.47
60[MECKLENBURG, COUNTY OF, NC PH Il 12.31
61|NEW BERN, CITY OF, NC PH Il 12.23
62|SULPHUR, CITY OF, LA PH Il 12.18
63|Caddo Parish Comm Dist 1, LA PH Il 11.27
64|Lake, County of, FL PH Il 11.24
65|City of Sumter and Sumter County, SC PH I 10.81
66(LEE, COUNTY OF, FL PH Il 10.08
67|Myrtle Beach, City of, SC PH I 10.08
68|Metropolitan Atlanta Rapid Trans Auth, GA PHII 9.87
69|Mississippi, State of, PH Il FB2T 9.80
70[Calhoun, County of, AL TARS PH I 6.97
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
71|KENNER, CITY OF, LAPH Il 6.70
72|Calcasieu Parish Communications District PH | 6.37
73|SOUTH CAROLINA, STATE OF PH II 6.03
74|Beauregard Parish Sheriff's Office, LA PH I 5.73
75|New Orleans, City of, LA PH Il 4.57
76]YORK, COUNTY OF, SC PH II 2.53
77|BIRMINGHAM, CITY OF, AL PH Il 2.30
78|JACKSON, CITY OF, MS PH Il 1.53
Subtotal FRA count for Wave 3 78
Wave 4
1|CALDWELL, COUNTY OF, TXPH Il 60.87
2|BUTLER, COUNTY OF, OH PH Il 48.60
3[NEW MEXICO, STATE OF, NM PH II 46.74
4|LIVE OAK, CITY OF, TX PH Il 46.57
5[CLERMONT, COUNTY OF, OH PH Il 46.37
6(MIDLAND, CITY OF, TXPH II 40.41
7|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 39.84
8|CUMBERLAND, COUNTY OF, PA PH Il 36.48
9|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 34.73
10|RENSSELAER, COUNTY OF, NY PH II 31.70
11{CLARK EMERGENCY SERVICES, COUNTY OF, WA PH Il 27.73
12|Santa Fe, City of, NM PH II 23.01
13|Hobbs, City of, NM PH Il 21.60
14|CORPUS CHRISTI, CITY OF, TXPH Il 20.67
15|DAYTON, CITY OF, OH PH Il 20.64
16{CINCINNATI, CITY OF, OH PH Il 16.93
17|{HAMILTON, COUNTY OF, OH PH II 16.00
18[SAN ANTONIO, CITY OF, TX PH Il 13.43
Subtotal FRA count for Wave 4 18
Canadian Border Region
1|Ontario, County of, NY 36.10
2|Billings, City of, MT 28.43
3|Fayette, County of, OH 26.24
4|Auburn, City of, NY 18.63
5|Richfield, Village or, OH 17.31
6[Niagara Frontier Transportation Authority, NY 16.27
7|Tuscola, County of, Ml 16.00
8|Geauga, County of, OH 15.53
9|Seattle City Light Canadian Rebanding 12.41
10|Medina, County of, OH 11.10
11|Green, City of OH 9.90
12|Montgomery, County of, OH 8.70
13|Barberton, City of, OH 8.50
14|0Oswego, County of, NY 8.07
15|Michigan State University 7.80
16|Wayne, County of, NY 6.83
17|Bloomfield, Township of, Ml 3.87
18|San Juan, County of, WA 3.63
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
19|Genesee, County of, Ml 2.20
20[Cleveland, City of, OH 1.97
21|Garden City, City of, Ml 1.93
22|Springfield, City of, OH 1.53
23|Greene, County of, OH 0.83
24|Warren, City of, Ml 0.17
Subtotal FRA count for Canadian Border Region 24
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 285
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2013

Deal Name 0
Wave 1
ALBEMARLE, COUNTY OF, VA PH Il
ANNE ARUNDEL, COUNTY OF, MD PH II
AURORA, CITY OF, IL PH II
Baltimore Washington Int'l Airport PH 11
CAMBRIDGE, CITY OF, MA PH II
CHARLES, COUNTY OF, MD PH Il
CHICAGO, CITY OF, IL PH II
CONNECTICUT, STATE OF PH Il
Colorado CallComm EA Swap
10|DELAWARE, STATE OF PH Il
11|FAIRFAX, COUNTY OF, VA PH II
12|HENRICO, COUNTY OF, VA PH Il
13|KAUAI, COUNTY OF, HI PH II
14|MASSACHUSETTS PORT AUTHORITY, MA PH Il
15|MASSACHUSETTS, COMMONWEALTH OF PH ||
16|MONTGOMERY, COUNTY OF, MD PH II
17|MONTGOMERY, COUNTY OF, PA PH Il
18|NEW JERSEY, STATE OF PH Il
19|NORWALK, CITY OF, CT PH Il
20|New Jersey Transit
21|OLD BRIDGE, TOWNSHIP OF, NJ PH Il
22|PHILADELPHIA, CITY OF, PA PH Il
23|PORTLAND, CITY OF, OR PH II
24|PRINCE WILLIAM, COUNTY OF, VA PH I
25|RICHMOND, CITY OF, VA PH Il
26|ROSEVILLE, CITY OF, CAPH Il
27|SACRAMENTO, COUNTY OF, CAPH II
28[SAN FRANCISCO BART PH Il
29|SUFFOLK, CITY OF, VA PH Il
30|SUFFOLK, COUNTY OF PH Il
31|Sacramento County, CA Regional PFA only
32|Southern Nevada
33|TRENTON, CITY OF, NJ PH Il
34|UNION CITY, CITY OF, NJ PH Il
35|VANDERBURGH, COUNTY OF, IN PH Il
Subtotal PFA count for Wave 1 35
Wave 2
BIXBY, CITY OF, OK PH Il
BRYAN, CITY OF, TXPH Il
DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il
DENTON, COUNTY OF, TX PH Il
EDMOND, CITY OF, OK PH Il
IRVING, CITY OF, TXPH Il
MESQUITE, CITY OF, TXPH Il
OBION, COUNTY OF - SHERIFF DEPT, TN PH II
OKLAHOMA, STATE OF PH Il
10|SARPY, COUNTY OF, NE PH II
11|TENNESSEE, STATE OF PH Il
Subtotal PFA count for Wave 2 11

Ol |N|ojJO|d]JwW|N |-

Olo|N]|Joju|d|lw]|N |-
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2013

Deal Name 0
Wave 3

1|{COBB, COUNTY OF, GA PH Il

FLORIDA, STATE OF PH Il

HIGH POINT, CITY OF, NC PH Il

HUNTSVILLE, CITY OF, AL PH I

JACKSON, CITY OF, MS PH Il

Jefferson Parish SO, LA PH Il Region 1
LAFAYETTE, PARISH OF, LA PH Il

Metropolitan Atlanta Rapid Transit Authority, GA P
Mississippi, State of, PH Il

10{NEW BERN, CITY OF, NC PH Il

11|NEW ORLEANS, CITY OF, LAPH Il

12{NORTH CAROLINA, STATE OF PH I
13|OPELOUSAS, CITY OF, LAPH I

14|Puerto Rico State Police, PR PH I
15|SAVANNAH, CITY OF, GA

16{VICKSBURG, CITY OF, MS PH I

17|WAKE, COUNTY OF, NC PH Il

Subtotal PFA count for Wave 3 17
Wave 4

1|CALDWELL, COUNTY OF, TX PH Il
DAYTON, CITY OF, OH PH Il
MIDLAND, CITY OF, TX PH Il

SAN ANTONIO, CITY OF, TXPH Il
Subtotal PFA count for Wave 4 4
Canadian Border Region
1|ANN ARBOR, CITY OF, MI
2|BROOK PARK, CITY OF, OH PH Il
3|CLINTON, COUNTY OF, MI PH I
4|COLUMBUS, CITY OF, OH PH Il
5|Cleveland, City of, OH
6
7
8
9

Ol |N|jojo|bd|w]|N

Hlw N

Clinton, County of, NY

KING, COUNTY OF, WA PH Il
Lucas, County of, OH
MICHIGAN, STATE OF PH ||
10|OHIO, STATE OF

11|Ottawa, County of, OH
12|Summit County Ohio, OH PH I
13|WASHINGTON, STATE OF
14|WESTLAND, CITY OF, MI PH Il
15|Wayne, County of, MI PH Il
Subtotal PFA count for Canadian Border Region 15
Mexican Border Region

1|CHANDLER, CITY OF, AZ
2|IRVINE, CITY OF, CA, CAPH Il
3|LOS ANGELES, CITY OF, CA
4[LOS ANGELES, CITY OF, CAPH Il
5

6

7

LOS ANGELES, COUNTY OF, CAPH Il
MARICOPA, COUNTY OF, AZ PH Il
MESA, CITY OF
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2013

Stage 2 PFAs that have not Closed

Deal Name

ORANGE, COUNTY OF, CA

Phoenix, City of, AZ PH Il Data System
10|REGENTS OF THE UNIVERSITY OF CALIFORNIA
11{SAN DIEGO, CITY OF, CAPH Il

12|San Bernadino, County Of, CA PH Il

13| University of California - Riverside PH Il
14|University of California - Santa Barbara PH I
15|Yuma, City of, AZ PH Il

Subtotal PFA count for Mexican Border Region 15
Total PFAs 97

[ee]

©
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of June 30, 2013

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count

Wave 1

Subtotal FRA count for Wave 1 | 0
Wave 2
1|C & W Communications ESMR swap 10.43
Subtotal FRA count for Wave 2 1
Wave 3
1|Canto, Lazaro J 21.57
2|Davila, Jose 16.1
Subtotal FRA count for Wave 3 2
Wave 4

Subtotal FRA count for Wave 4 0
Total FRAs 3
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through June 30, 2013

Quarter Ending
March 31, 2013

Quarter Ending
June 30, 2013

Year-to-Date

Fees
Reconfiguration Management $293,368 $322,383 $615,752
Frequency Management $667,974 $740,544 $1,408,517
Financial Management $1,724,461 $1,508,961 $3,233,422
General Counsel/Regulatory Management $752,337 $953,574 $1,705,911
Stakeholder Implementation Management $2,119,357 $2,622,711 $4,742,068
TA Systems Support $335,740 $400,165 $735,905
Program Management Support $430,935 $428,750 $859,685
Alternative Dispute Resolution $164,266 $118,974 $283,240
Fees Subtotal $6,488,437 $7,096,063| $13,584,500
Expenses $194,174 $124,106 $318,281
Total Fees and Expenses $6,682,611 $7,220,170 $13,902,781
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